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EA & PEA MILESTONES MET DURING 

QUARTER (10/2010 - 12/2010) / TOTAL 

QUARTER EA & PEA MILESTONES

ON SCHEDULE EA & PEA 

MILESTONES NEXT FOUR 

QUARTERS (01/2011 - 12/2011) / 

TOTAL FOUR QUARTERS EA & 

PEA MILESTONES

Argonne (ANL) GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A N / A

Brookhaven (BNL) GREEN GREEN (1 / 1) GREEN (1 / 1) N / A N / A N / A

Carlsbad / Waste 

Isolation Pilot Plant 

(CBFO / WIPP)

1 previous Non-Impacting State NOV (with minor fine), & CBFO is still in negotiations with 

NMED on resolution of this remaining NOV. 
N / A (0 / 0) N / A (0 / 0) N / A N / A SA Completed

Energy Technology 

Engineering Center 

(ETEC)

GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A EIS

Idaho (INL) GREEN GREEN (0 / 0) GREEN (1 / 1) N / A PA  Revision ROD

Lawrence Livermore 

National Laboratory 

(LLNL)

GREEN GREEN (0 / 0) GREEN (5 / 5) N / A N / A N / A

Los Alamos National 

Laboratory (LANL)

DOE was fined by the NMED in calendar year 2009 for an alleged substantially non-compliant 

submittal of the Corrective Measures Evaluation (CME) for Material Disposal Area (MDA) G.  

DOE recently received a time extension from the NMED allowing DOE the opportunity to 

address the NMED’s comments and to re-submit three CMEs (for MDA H, G, and L) by the end 

of August 2011.    

GREEN (18 / 18) GREEN (36 / 36) N / A N / A EIS

Moab GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A GREEN

FINAL FIRST QUARTER OF FY 2011 --- SITE-LEVEL SUMMARY --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

ENFORCEABLE AGREEMENT (EA) & PLANNED ENFORCEABLE 

AGREEMENT (PEA) MILESTONE STATUS

NOVsSITE NON-HLW WDs LLW DISPOSAL NEPA

Moab GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A GREEN

Nevada National 

Security Site (NNSS)
GREEN GREEN (4 / 4) GREEN (22 / 22) N / A N / A EIS

Oak Ridge (OR) GREEN GREEN (6 / 6) GREEN (37 / 37) N / A N / A EA

Paducah (PA) 2 new Non-Impacting State NOVs. GREEN (1 / 1) GREEN (10 / 10) N / A N / A SA / ROD

Pantex GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Portsmouth (PORTS) GREEN GREEN (7 / 7) GREEN (31 / 31) N / A N / A SA / ROD

Richland (RL) 1 new Non-Impacting State NOV. GREEN (6 / 6) GREEN (24 / 24) N / A N / A EA

River Protection (ORP) GREEN (CHANGED FROM YELLOW) GREEN (0 / 0) GREEN (3 / 3) WIR N / A EIS

Sandia National 

Laboratory (SNL)
GREEN GREEN (1 / 1) GREEN (2 / 2) N / A N / A N / A

Savannah River Site 

(SRS)
1 new Non-Impacting State NOV, which was received and resolved during the quarter. GREEN (2 / 2) GREEN (8 / 8) WD PA + CA Revision GREEN

Separations Process 

Research Unit (SPRU)
2 new Non-Impacting State NOVs. GREEN (0 / 0) GREEN (2 / 2) N / A N / A N / A

Stanford Linear 

Acceleration Center 

(SLAC)

GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

West Valley 

Demonstration Project 

(WVDP)

GREEN GREEN (0 / 0) GREEN (1 / 1) WIR N / A EIS

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



NOV DETAILS of REVISED-FINAL-1ST-QUARTER-FY-2011-SCORECARD-05-18-11.xlsx Page 2 of 71

SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Carlsbad / Waste 

Isolation Pilot Plant 

(CBFO / WIPP)

YELLOW

PBS CB-0080 - Waste Disposal Ops - WIPP --- On 11/26/2007, the State of New Mexico cited WIPP for deficiencies in its ground-water monitoring program.  The NOV alleged 

four deficiencies related to the following; 1) Ground-water Surface Elevation Monitoring Methodology; 2) Environmental Monitor Manager training; 3) procedures for developing 

potentiometric maps and 4) Data Quality Objectives for some field monitoring activities.  A fine of $38,520 was levied by the State.  The CBFO and WTS met with the NMED on 

January 22, 2009 to negotiate a settlement agreement.  The NMED informally agreed to drop items 2, 3, and 4 and reduce the penalty to $21,000.00 for the one remaining item.  

A settlement agreement (Stipulated Final Order) was signed by the Permittees on November 17, 2009 and by the NMED on November 23, 2009.  As part of the settlement 

agreement, the permittees provided partial required submittals, including a work plan to discuss improvements to the program, on December 21, 2009.  CBFO is currently 

awaiting approval from the NMED for the work plan.  Within 60 days of receipt of that approval, a Class 2 Permit Modification to the HWFP addressing deficiencies in the program 

will be submitted to the NMED.  Submittal of the PMR will complete the actions necessary to resolve this NOV.  No change for the 1st Quarter of FY 2011.

Demand Letter (issued 1/26/09), notified LANL of a $291,000 stipulated penalty imposed by the State of New Mexico for what if viewed as an inadequate Corrective Measure 

Evaluation (CME) Report for Material Disposal Area G (MDA G), at Technical Area 54 (TA-54), for the first 117 days of non-compliance.  LANL started installing additional 

groundwater monitoring wells to address the NMED issues, collected additional groundwater data, and delivered Revision 1 of the CME on September 2009. Another demand 

Letter (issued 11/23/2009) notified LANL of another $960,000 in stipulated penalties on this issue.  On December 30, 2009, a penalty of $1,252,500 was paid to NMED (including 

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

Los Alamos National 
YELLOW

Letter (issued 11/23/2009) notified LANL of another $960,000 in stipulated penalties on this issue.  On December 30, 2009, a penalty of $1,252,500 was paid to NMED (including 

interest) .  NMED rejected revision 1 of the CME on July 26, 2010.  LANL continued to collect additional groundwater data and provided Revision 2 of the CME to NMED on 

11/30/2010.  NMED required three additional groundwater monitoring wells and four quarters of sampling data to support LANL’s selected remedial alternative in the CME report.  

The last of these wells (R-55) was complete in August 2010.  DOE recently received a time extension from the NMED allowing DOE the opportunity to address the NMED’s 

comments and to re-submit three CMEs (for MDA H, G, and L) by the end of August 2011.  

Los Alamos National 

Laboratory (LANL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

YELLOW

12/03/2010 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 020 --- Management Notice of Violation (NOV) for Submittal of Monitoring Data --- On November 

30, 2010, LATA Environmental Services of Kentucky, LLC Regulatory Compliance personnel were informed of a Notice of Violation (NOV) issued by the Kentucky 

Department for Environmental Protection (KDEP).  The NOV alleged a failure to comply with the terms and conditions of Kentucky Pollutant Discharge Elimination 

System Permit No. KY0004049.  The violation involved an alleged failure to submit the required monitoring data for Polychlorinated Biphenyls (PCBs) at Outfall 020 on 

the Discharge Monitoring Report (DMR) for July through September 2010.  Monitoring results are required to be obtained for each month and reported.  The missing 

information must be submitted to the KDEP by December 6, 2010.  The Paducah Site disagrees with this alleged violation.  The revised documents will be prepared for 

submittal; however, a response containing the requested information should not be construed as concurrence with the alleged violation.  PCB monitoring data were 

included in the DMRs and designated as "non-detect" with the appropriate reporting symbol.  KDEP alleged that a "maximum load" calculation was also required; 

however, with a result of "non-detect" there is nothing to report except 0.0.  Per a request from the Paducah Site, KDEP is considering rescinding the alleged 

violation.  A permit modification will need to be developed to remove the PCB reporting limit from the permit.  The Kentucky Department for Environmental Protection 

(KDEP) rescinded the subject Notice of Violation in a letter dated January 10, 2011.  KDEP indicated that they will issue a permit modification to correct the oversight 

in the KPDES Permit.  In the interim, KDEP has revised the DMR form to remove the blank from the form.  The NOV is now effectively closed, & the score will change 

to GREEN in the next Scorecard.  

12/03/2010 ORPS Report --- Paducah Gaseous Diffusion Plant, DUF6 Conversion --- NOV Received from Kentucky Department  of Environmental Protection (KDEP) 

due to Discharge of Zinc at Outfall 017 above Permitted Limits --- On November 30, 2010, a Notice of Violation (NOV) was received, for two zinc samples that exceeded 

permitted limits.  The August 2010 Discharge Monitoring Report (DMR) for Outfall 017 of KPDES Number KY0004049 indicated that the zinc concentration exceeded 

Paducah (PA)

YELLOW

permitted limits.  The August 2010 Discharge Monitoring Report (DMR) for Outfall 017 of KPDES Number KY0004049 indicated that the zinc concentration exceeded 

permitted limits.  This was determined by total recoverable zinc analysis of the water collected for August.  The limit for total recoverable zinc at Outfall 017 is 0.216 

mg/L.  A field sample and a duplicate were collected for analysis with results at 0.228 mg/L and 0.221 mg/L, respectively.  It was noted that during this reporting period 

that both the monthly average and daily maximum concentrations were exceeded.  The month of August had very little rainfall.  The only rainfall was on August 30th 

which is when a sample was collected.  There was no other opportunity to collect additional samples.  As a result, the monthly average is also the daily maximum.  

This NOV lists two violations and Uranium Disposition Services, LLC (UDS) is responding to violation item #1.  UDS began working to determine the cause and 

identify possible actions that could reduce the likelihood of further zinc problems at the outfall.  Subsequent monthly DMRs for September and October were within 

the permitted limits.  Following the zinc exceedance in August 2010, UDS has been collecting additional samples to determine the primary zinc source contributing to 

Outfall 017 and has implemented corrective actions to mitigate future problems.  However, an additional zinc exceedance occurred in December 2010 and was 

reported to the Kentucky Department for Environmental Protection (KDEP) in the December 2010 Discharge Monitoring Report (DMR). An "Action Plan to Address 

Outfall 017 Zinc Exceedances" was submitted with the DMR on January 25, 2011. On February 15, 2011, the KDEP issued another NOV based on the December 2010 

zinc exceedance.  This NOV stated that the KDEP does not intend to pursue formal enforcement action at this time and that no additional submittals are required.  

KDEP stated that the permit holder will be required to demonstrate a return to compliance by March 31, 2011.  Zinc exceedances have also occurred at Outfall 017 

during the January and February 2011 monitoring periods and have been reported to KDEP in the respective DMRs.  UDS is continuing to implement the Zinc Action 

Plan to mitigate future exceedances.  No other NOVs have been received from KDEP at this time.

Richland (RL) YELLOW

10/26/2010 ORPS report --- Hanford Site, 200 West Area --- Notice of Violation Received from State of Utah (ARRA) --- On October 21, 2010, CH2M Hill Plateau 

Remediation Contract (CHPRC) Waste and Fuels Management Program received a Notice of Violation (NOV) from the State of Utah Radiation Control Board.  The NOV 

alleges a potential noncompliance with Utah Radiation Control Rules related to radiological waste characterization for a shipment of one container to Energy 

Solutions at Clive, Utah.  CHPRC is still considering whether or not to protest the imposition of the proposed civil penalty.  The issue will be entered into the 

Contractor Condition Reporting and Resolution System and managed through closure.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

River Protection 

(ORP)

GREEN 

(CHANGED 

FROM 

YELLOW)

07/20/2010 ORPS Report --- Washington State Department of Health Issues Notice of Violation Following Radioactive Air Emissions Inspection --- On July 7, 2010, the 

Washington State Department of Health (WDOH) issued a Notice of Violation (NOV) to the U.S. Department of Energy, Office of River Protection, resulting from a radioactive air 

emissions section inspection conducted in January 2010.  The letter identified several instances where the requirements of the Hanford Site Radioactive Air Emissions License 

FF-01 were not met by the Tank Operations Contractor, Washington River Protection Solutions (WRPS).  The description of conditions that the letter states were out of 

compliance are: 1) periodic confirmatory monitoring was not performed on the 296-A-43 emission unit in CY 2009, 2) alternative monitoring procedures were not performed for the 

241-S-302 emission unit for the months of October and December 2009, and 3) a written technical basis document outlining the 296-A-44 (241-AN tank farm primary ventilation 

train) emission units sampling program could not be supplied to the WDOH.  The WRPS Base Operations Shift Manager received a copy of the NOV on July 15, 2010.  All 

requirements of the NOV were fulfilled during the quarter, without fines or penalties received.  The NOV is now closed.

Savannah River Site 

(SRS)
GREEN

11/23/2010 ORPS Report --- Savannah River Site, A-Area --- Notice of Alleged Violation - Dismantlement of 736-2A Handi-House --- On November 22, 2010, Regulatory 

Integration and Environmental Services Management received a Notice of Alleged Violation dated November 19 from the South Carolina Department of Health and 

Environmental Control (SC-DHEC).  On June 12, Site maintenance dismantled Handi-House 736-2A.  On June 23, it was discovered that the asbestos building 

inspection was not performed nor was the required site demolition license obtained.  Site personnel self-reported the alleged violation within the same day.  A fact 

finding meeting was held on June 24.  It was determined that there are inadequate details in the Site Hazard Awareness process to prompt proper notifications prior to 

structure dismantlement.  An Enforcement Conference was held December 15 at SC-DHEC offices in Columbia, S.C. As a result of information provided by SRS in the structure dismantlement.  An Enforcement Conference was held December 15 at SC-DHEC offices in Columbia, S.C. As a result of information provided by SRS in the 

enforcement conference, DHEC issued a letter on December 17, 2010 that stated SRS corrective actions were sufficient and that no fines or penalties would be 

assessed.  This action is closed.  The NOV was received and resolved during the quarter.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

11/10/2010 ORPS Report --- Separations Process Research Unit, Building H2 --- NYSDEC Notice of Violation for Incident Related to Hillside Drain Treatment System --- 

On November 3, 2010, the Knolls Atomic Power Laboratory (KAPL) and the Separations Process Research Unit (SPRU) received a Notice of Violation (NOV) from the 

New York State Department of Conservation for an incident related to the Temporary Hillside Drain System (THDS) on the SPRU site.  The THDS receives and treats 

radiologically contaminated groundwater and rainwater prior to sampling and release.  The THDS receives radiologically contaminated groundwater collected from a 

footer drain around the H2 building.  This water is collected in a sump and pumped to holding tanks.  Historically, this water was treated in the Hillside Treatment 

System to remove radiological contaminants prior to discharge to the Mohawk River.  On October 25, 2010, during a rain storm, approximately 630 gallons of 

untreated THDS water from an overflow of the THDS sump was released to a storm sewer into the KAPL stormwater system; water from the KAPL stormwater system 

enters the Mohawk River via a State-permitted outfall.  During normal hourly operator rounds, three THDS sump pumps were found out of service.  Electricians 

discovered that wires inside a control panel had burned, made contact, and caused the control voltage fuse to blow.  Within two hours, the wiring was replaced and 

two of the three sump pumps were returned to service.  Immediately subsequent to this event, redundant modifications (including addition of an overflow tank) were 

made to the sump system to prevent future overflows.  The NOV cites this event as an unauthorized discharge, as the KAPL outfall is only permitted to receive 

stormwater, and cites failure to “immediately” notify the State of the event (NOTE: the State was notified the following morning).  Two samples were taken of the 

overflow and analyzed at the SPRU count room.  Both results were 1.5E-6 uCi / ml Cs-137. A portion of the same samples were analyzed for gross alpha and gross 

beta at the KAPL lab.  Continuous surveillance of the control panel and the overflow pipe commenced and will continue until a new control panel is designed, 

fabricated, and installed.

  On December 30, 2010, the Department of Energy (DOE) signed a Consent Order with the New York State Department of Environmental Conservation (NYSDEC) 

YELLOW

Separations Process 

research Unit 

(SPRU)

related to the incident.  In the Consent Order, DOE agreed to fund an Environmental Benefits Project, funded by a grant to NYSDEC, with a value equal to $15,000.  The 

agreed purpose is for a public information program conducted by NYSDEC.  The schedule of compliance for the NOV has two milestones:  by January 18, 2011, 

submit a Spill Reporting / Response Plan, and by January 30, 2011, submit Best Management Practices and Storm Water Pollution Prevention Plan documents.  These 

documents were submitted within these timeframes.  The NOV is now effectively closed, & the score will change to GREEN in the next Scorecard.  

YELLOW

On November 16, 2010, Energy Solutions received a waste shipment consisting of a "SEAVAN" container, with 13 inner containers, that had been shipped as a Class 

A waste from the DOE-SPRU site.  This classification was deemed incorrect, and resulted in a series of associated violations for classification, labeling, and 

packaging; each violation was assessed points under the Utah enforcement policy.  On February 2, 2011, Energy Solutions, LLC, received a Notice of Violation (NOV) 

and imposition of proposed civil penalty from the State of Utah Department of Environmental Quality for a waste shipment from the Department of Energy (DOE) 

Separations Process Research Unit (SPRU) that was determined to be in violation of Utah Radiation Control Rules.  Energy Solutions was assessed a total of $8750 in 

civil penalties and 990 enforcement points.  The penalties were paid, and for each violation, Energy Solutions submitted a corrective action plan.  During March and 

April, 2011, Energy Solutions is modifying its procedures and continuing discussions with the State of Utah.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

ARRA Project: N

BRNL-0030-003
Submit IAG Annual Schedule 

Update to EPA/DEC

Submit IAG Annual Schedule 

Update to EPA/DEC
11/30/2010 11/30/2010 11/24/2010 11/30/2010

Annual schedules 

document transmitted to 

regulators on time.

NA
DOE/EPA New York:  

CERCLA - FFA
EA

BRNL-0030-004
Submit IAG Annual Schedule 

Update to EPA/DEC

Submit IAG Annual Schedule 

Update to EPA/DEC
11/30/2011 11/30/2011 11/30/2011

DOE/EPA New York:  

CERCLA - FFA
EA

ARRA Project: N

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

CBC-ETEC-0040 Nuclear Facility D&D - Energy Technology Engineering Center

BRNL-0030 Soil and Water Remediation-Brookhaven National Laboratory

BROOKHAVEN NATIONAL LABORATORY (BRNL)

ENERGY TECHNOLOGY ENGINEERING CENTER (ETEC)

IDAHO NATIONAL LABORATORY (ID)

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: N

ARRA Project: N

ID-0030B.C1-027

OU 3-14 Draft Phase II 90% 

Design Complete (Interim Cap on 

ICP Tank Farm)

Operable Unit 3-14 will complete 

90% of Draft Design for the 

capping of the ICP Tank Farm

11/4/2011 11/4/2011 11/4/2011
DOE/EPA/Idaho:  

CERCLA - FFA/CO
EA

ARRA Project: N

ARRA Project: N

ID-0013 Solid Waste Stabilization and Disposition / ID-0013.O1 Solid Waste Stabilization and 

Disposition (Operations) / ID-0013.O1 Solid Waste Stabilization and Disposition (Operations)

ID-0100 Idaho Community and Regulatory Support

ID-0030B Soil and Water Remediation-2012 / ID-0030B.PY Soil & Water Remediation-2012 (PY) / 

ID-0030B.PY Soil & Water Remediation-2012 (PY)

ID-0030B Soil and Water Remediation-2012 / ID-0030B.C1 Soil & Water Remediation-2012 

(Capital) / ID-0030B.C1 Soil & Water Remediation-2012 (Capital)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: N

ARRA Project: N

VL-LLNL-0031.O1-001
Building 812 Characterization 

Work Plan

Building 812 Characterization 

Work Plan reviewed and 

approved by the Regulatory 

Agencies

4/1/2011 4/1/2011 4/1/2011

RFP for finalization of 

work plan and 

implementation of 

characterization work at 

the Building 812 firing 

table extended for two 

weeks until Dec. 9, 2010 at 

the request of prospective 

bidders.  Proposals are 

currently under review.

DOE/EPA/California:  

CERCLA - FFA
PEA

VL-LLNL-0031.O1-003
Building 812 Characterization 

Field Work

Initiate Building 812 

Characterization Field Work
4/29/2011 4/29/2011 4/29/2011

DOE/EPA/California:  

CERCLA - FFA
PEA

VL-LLNL-0031.O1-002
Building 812 Baseline Risk 

Assessment Work Plan

Building 812 Baseline Risk 

Assessment Work Plan reviewed 

and approved by the Regulatory 

Agencies

5/31/2011 5/31/2011 5/31/2011
DOE/EPA/California:  

CERCLA - FFA
PEA

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300 / 

VL-LLNL-0031.O1 Soil and Groundwater Remediation Activities / VL-LLNL-0031.O1 Soil and 

Groundwater Remediation Activities

LAWRENCE LIVERMORE NATIONAL LABORATORY (LLNL)

VL-LLNL-0030 Soil and Water Remediation-Lawrence Livermore National Laboratory - Main Site

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: N

VL-LLNL-0031-001
Characterization Work Plan for 

Building 812 Approved

Characterization Work Plan for 

Building 812 Approved
4/1/2011 4/1/2011 4/1/2011

DOE/EPA/California:  

CERCLA - FFA
B,EA

VL-LLNL-0031-001
Complete Building 812 Soil 

Characterization

Complete Building 812 Soil 

Characterization
11/1/2011 11/1/2011 11/1/2011

DOE/EPA/California:  

CERCLA - FFA
B,EA

ARRA Project: N

ARRA Project: N

VL-LANL-0030.O1.1-

069

MDA L Corrective Measure 

Evaluation Report, R1

MDA L Corrective Measure 

Evaluation Report, R1 submittal 

to NMED

10/1/2010 10/1/2010 9/30/2010 10/1/2010

In their Notice of 

Disapproval, NMED 

required that a revision to 

the January 2008 CME 

Report be submitted by 

10/01/2010.

Submitted to NMED on 

schedule.

New Mexico 

Environment 

Department Consent 

Order

B,EA,F

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.O1 Soil and Water 

Remediation (Operations) / VL-LANL-0030.O1.1 Soil and Water Remediation (Operations 1)

LOS ALAMOS NATIONAL LABORATORY (LANL)

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.C1 Corrective Actions - Canon 

de Valle / VL-LANL-0030.C1 Corrective Actions - Canon de Valle

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-

141

Phase II Investigation Work Plan 

(IWP) for the Upper Los Alamos 

Canyon Aggregate Area

Submittal of the Phase II 

Investigation Work Plan (IWP) for 

the Upper Los Alamos Canyon 

Aggregate Area to NMED

10/21/2010 10/21/2010 10/21/2010 10/21/2010

Report submitted in 

accordance with the 

NMED Order on Consent.

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

054

Investigation Work Plan for 

Frijoles Canyon Aggregate Area

Submit Investigation Work Plan 

for Frijoles Canyon Aggregate 

Area. Currently this milestone is 

planned as a completion report in 

the baseline, & the investigation 

has been completed.

10/31/2010 9/30/2011 10/12/2010 10/31/2010

Historical Investigation 

Report s(HIR) submitted to 

NMED on 12 October 2010.  

NMED agreed on 24 

August 2010 to determine 

if Investigation Work Plan 

is necessary.

NMED reviewed the HIR 

and approved no 

investigation required on 

12/8/2010.  No 

investigation work plan 

required.  COR-EP-

12.8.2010-306973.  

Completed ahead of 

schedule.

Frijoles Canyon aggregate 

area contains only two 

AOCs that have not been 

previously approved for 

"No Further Action".  Both 

of these AOCs are located 

within Bandelier National 

Monument, owned by the 

National Park Service.  

These sites are not 

associated with LANL, but 

with the NPS and the 

Civilian Conservation 

Corps.  NMED agreed to 

review the HIR and 

determine if an IWP is 

needed.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.O1.1-

132

Remedy Completion Report 

(RCR) for TA-32

Submittal of Remedy Completion 

Report (RCR) for Technical Area 

32 (TA-32) to NMED

11/1/2010 11/1/2010 10/29/2010 11/1/2010

Enforceable agreement 

date per NMED Letter 

June 17, 2010.

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

143

Plugging and Abandoning (P&A) 

Work Plan for Wells and 

Boreholes at Los Alamos National 

Laboratory

Submittal of Plugging and 

Abandoning (P&A) Work Plan for 

Wells and Boreholes at Los 

Alamos National Laboratory to 

NMED

11/1/2010 11/1/2010 10/29/2010 11/1/2010

Report was submitted to 

NMED ahead of schedule. 

COR-EP-11.10.2010-

300281

submitted slightly early

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

142

Investigation Report (IR) for 

Threemile Canyon Aggregate 

Area, Revision 1

Submittal of Investigation Report 

(IR) for Threemile Canyon 

Aggregate Area, Revision 1 to 

NMED

11/3/2010 11/3/2010 11/3/2010 11/3/2010

Report submitted to 

NMED. COR-EP-11.17.2010-

301709

no variance - submitted on 

time.

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

139
Completion Report for Well R-3

Submittal of Completion Report to 

Well R-3 to NMED
11/18/2010 11/18/2010 11/18/2010 11/18/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-

165

Lower Pajarito Canyon Aggregate 

Area Investigation Work Plan 

(IWP), Revision 1

Submit Lower Pajarito Canyon 

Aggregate Area Investigation 

Work Plan (IWP), Revision 1, to 

NMED.

11/19/2010 11/19/2010 11/19/2010 11/19/2010

NMED authorized 

extension to November 19, 

2010, in a letter dated 

November 4, 2010 

Correspondence COR-EP-

11.9.2010-300205.  IWP 

submitted on time and 

subsequently approved w 

modifications by NMED in 

correspondence COR-EP-

12.9.2010-307452.

Needed time to revise 

technical approach and 

respond to comments 

prompted extension.

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

077

Periodic Monitoring Report Q1 

2010 (Pajarito Canyon)

Submit Periodic Monitoring 

Report 1st Quarter FY 2010 for 

Mortandad, Sandia, Los Alamos, 

Pajarito, and White Rock to the 

NMED Regulator

11/30/2010 11/30/2010 11/29/2010 11/30/2010

New Mexico 

Environment 

Department Consent 

Order

EA

VL-LANL-0030.O1.1-

091

Upper Canada del Buey 

Aggregate Area Investigation 

Report

Complete field work and submit 

Upper Canada del Buey 

Aggregate Area Investigation 

Report to New Mexico 

Environment Department

11/30/2010 11/30/2010 11/19/2010 11/30/2010
Completed ahead of 

schedule.

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

VL-LANL-0030.O1.1-

107

Submittal of MDA G Corrective 

Measure Evaluation Report, 

Revision 2

Submittal of MDA G Corrective 

Measure Evaluation Report, 

Revision 2

11/30/2010 11/30/2010 11/30/2010 11/30/2010

Report submitted on 

schedule; however, four 

quarters of groundwater 

data was not available for 

all the new groundwater 

wells.  LANL is at risk for a 

substantially 

noncompliant document.

This baseline completion 

date was provided by 

NMED in their July 26, 

2010 Notice of Disapproval 

for the September 2009 

CME Report, R1.

New Mexico 

Environment 

Department Consent 

Order

EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-

138

Periodic Monitoring Report (PMR) 

for Pajarito Watershed, Q4, FY10

Submit Periodic Monitoring 

Report (PMR) for Pajarito 

Watershed, Q4, FY10

11/30/2010 11/30/2010 11/29/2010 11/30/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

140

Corrective Measures Evaluation 

(CME) Report for MDA G, SMU 54-

1013(b)-99 at TA-54, Rev 2

Submittal of Corrective Measures 

Evaluation (CME) report for 

Material Disposal Area G, Solid 

Waste Management Unit (SWMU) 

54-1013(b)-99 at Technical Area 

54 (TA-54), Revision 2 to NMED

11/30/2010 11/30/2010 11/30/2010 11/30/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

144

Phase II Investigation Work Plan 

(IWP) for Upper Mortendad 

Canyon Aggregate Area

Submittal of Investigation Work 

Plan (IWP) for Upper Mortendad 

Canyon Aggregate Area to NMED

12/6/2010 12/6/2010 12/6/2010 12/6/2010

Document submitted - 

milestone complete COR-

EP-12.16.2010-308898

submitted - complete

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

145

Completion Report (CR) for 

Regional Aquifer Well R-56

Submittal of Completion Report 

(CR) for Regional Aquifer Well R-

56 to NMED

12/16/2010 12/16/2010 12/15/2010 12/16/2010
submitted 12/15/2010 COR-

ARRA-1.7.2011-313208
completed day early

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

068

MDA H Corrective Measure 

Evaluation Report, Revision 1

MDA H Corrective Measure 

Evaluation Report, Revision 1 

submittal to NMED

12/31/2010 12/31/2010 12/21/2010 12/31/2010

In a Withdrawal letter 

dated June 16, 2010, 

NMED withdrew the 

proposed remedy 

selection for MDA H. In 

this letter NMED specified 

a December 31, 2010 

submittal date for a 

revised Corrective 

Measures Evaluation (Rev. 

1). Upon selection of a 

remedy from the revised 

CME a date will be set for 

the implementation of the 

selected remedy.  

Revision 1 of the MDA H 

CME was submitted under 

letter EP2010-0509 to 

NMED on 12/19/2010 - no 

correspondence # 

available.

Delivered.  Completed 

ahead of schedule.

New Mexico 

Environment 

Department Consent 

Order

B,EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-

133

Phase II IWP for SMUs 39-001(a), 

39-002(a) Area 1, 39-006(a), 39-

007(a), and AOC 39-002(b)

Submittal of Phase II Investigation 

Work Plan (IWP) for SMUs 39-

001(a), 39-002(a) Area 1, 39-

006(a), 39-007(a), and AOC 39-

002(b)to NMED

12/31/2010 12/31/2010 12/10/2010 12/31/2010

Enforceable agreement 

date per NMED Letter 

June 17, 2010.

Completed ahead of 

schedule.

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

134

Remedy Completion Report (MDA 

B)

Submit Remedy Completion 

Report (RCR) for Material 

Disposal Area B (MDA B)

12/31/2010 8/31/2011 8/31/2011

Original Enforceable 

Agreement (EA) Date  of 

12/31/2010 was 

established per NMED 

Letter of June 17, 2010.  

During the 1st Quarter of 

FY 2011, LASO sent a 

letter to NMED dated Nov 

30, 2010 requesting an 

extension for the Dec 31, 

2010 submittal date for the 

RCR to Aug 31, 2011.  

NMED approved the 

extension in a letter dated 

Dec 9, 2010. 

Original Forecast Date 

was 12/31/2010, and EA 

Date & Forecast Date have 

been extended by NMED.  

Project is on track to meet 

the Aug 31, 2011 date for 

the RCR.

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

146

Investigation Report (IR) for 

South Canyons (Potrillo/Fence)

Submittal of the Investigation 

Report (IR) for the South Canyons 

(Potrillo/Fence) to NMED

12/31/2010 12/31/2010 12/21/2010 12/31/2010

Submittal of report 

EP2010-0523.  no 

correspondence # yet, but 

report signed out.

Submitted early.  

Completed ahead of 

schedule.

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

135

DP West Building 21-002 Building 

Footprint Letter Work Plan

Submit Letter Work Plan for DP 

West Building 21-002 Building 

Footprint to NMED

1/14/2011 1/14/2011 1/14/2011

Enforceable agreement 

date per NMED Letter 

June 17, 2010.

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

148

Periodic Monitoring Report (PMR) 

for Vapor Sampling Activities at 

MDA G for FY 2010

Submittal of periodic monitoring 

report (PMR) for vapor sampling 

activities at Material Disposal 

Area G for Fiscal Year 2010

1/28/2011 1/28/2011 1/28/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-

150

Periodic Monitoring Report (PMR) 

for Vapor Sampling Activities at 

MDA L  for Q4, FY 2010

Submittal of Periodic Monitoring 

Report (PMR) for vapor sampling 

activities at Material Disposal 

Area L, for the fourth quarter, FY 

2010

1/28/2011 1/28/2011 1/28/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

147

Complete Field Work for R-25 

Replacement Well (R-63)

Complete field work for 

installation of R-25 replacement 

well (to be renamed R-63)

12/31/2010 2/28/2011 2/28/2011

Extension request and 

granted by NMED on 

12/16/2010 in COR-EP-

12.20.2010-309538.  

Changed enforceable date 

and forecast date.

Needed due to lack of 

available drill rigs and 

delays from TA-16 boring 

ground access.

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

041

Investigation Report for 

Ancho/Chaquehui/Indio Canyons

Submit Investigation Report for 

Ancho/Chaquehui/Indio Canyons 

to NMED

2/28/2011 2/28/2011 2/28/2011

Partially funded to date; 

however still anticipate 

report submittal on or 

before 02/28/2011.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.O1.1-

149

Periodic Monitoring Report (PMR) 

for Los Alamos and Pueblo 

Watersheds, Q1, FY11

Submittal of periodic monitoring 

report (PMR) for Los Alamos and 

Pueblo Watersheds for first 

quarter, fiscal year 2011, to NMED

2/28/2011 2/28/2011 2/28/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

151

Report Summarizing Analytical 

and Flow Measurement Data for 

Data Collected during 2010

Submittal of Analytical and Flow 

Measurement Summary Report 

for Data Collected in CY 2010 to 

NMED

2/28/2011 2/28/2011 2/28/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

152
Complete Well R-59 Complete field work for well R-59 2/28/2011 2/28/2011 2/28/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

033

Complete phase 2 investigation 

and report for Middle Los Alamos 

Canyon Aggregate Area

Complete phase 2 investigation 

and report for Middle Los Alamos 

Canyon Aggregate Area

3/31/2011 3/31/2011 3/31/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-

136

Investigation Report (IR) for 

Lower Sandia Canyon Aggregate 

Area

Submit Investigation Report (IR) 

for Lower Sandia Canyon 

Aggregate Area to NMED

3/31/2011 3/31/2011 3/31/2011

Enforceable agreement 

date per NMED Letter 

June 17, 2010.

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

153

Updated Los Alamos and Pueblo 

Canyons Sediment Monitoring 

Plan

Submit updated Los Alamos and 

Pueblo Canyons Sediment 

Monitoring Plan to NMED

3/31/2011 3/31/2011 3/31/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

154
2011 General Facility Information

Submit 2011 General Facility 

Information to NMED
3/31/2011 3/31/2011 3/31/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

155

Results of Sediment Monitoring in 

the Pajarito Canyon Watershed

Submit results of sediment 

monitoring in the Pajarito Canyon 

Watershed to NMED

3/31/2011 3/31/2011 3/31/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

156

Annual Update (2011) to 260 

Outfall Surface CMI Long-Term 

Monitoring and Maintenance Plan

Submit 2011 annual update to the 

260 Outfall Surface CMI Long-

Term Monitoring and 

Maintenance Plan to NMED

4/30/2011 4/30/2011 4/30/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

157

PMR for Vapor-Sampling 

Activities at MDA H, SMU 54-004, 

at TA-54, Q1 FY2011

Submit periodic monitoring report 

for vapor-sampling activities at 

Material Disposal Area H, Solid 

Waste Management Unit 54-004 at 

Technical Area 54, for the first 

quarter, FY2011

4/30/2011 4/30/2011 4/30/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

045

Investigation Report for 

Portillo/Fence Canyons

Submit Investigation Report for 

Portillo/Fence Canyons to NMED
8/31/2011 5/15/2011 12/21/2010 5/15/2011

Enforceable agreement 

date per NMED Letter 

June 17, 2010.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.O1.1-

022

Annual Update of the Interim 

Facility-Wide Groundwater 

Monitoring Plan (2011)

Prepare and submit annual 

update of the Interim Facility-

Wide Groundwater Monitoring 

Plan for FY 2011

5/30/2011 5/30/2011 5/30/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-

159

Report Documenting Geomorphic 

Changes in Los Alamos and 

Pueblo Canyons

Submit report documenting 

geomorphic changes in Los 

Alamos and Pueblo canyons to 

NMED

5/30/2011 5/30/2011 5/30/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

160

2011 Interim Facility-Wide 

Groundwater Monitoring Plan

Submit 2011 Interim Facility-Wide 

Groundwater Monitoring Plan to 

NMED

5/30/2011 5/30/2011 5/30/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

158

PMR for Mortendad and Sandia 

Canyon Watersheds, Q2, FY2011

Submit periodic monitoring report 

for Mortendad and Sandia 

Canyon Watersheds for the 

second quarter, FY2011

5/31/2011 5/31/2011 5/31/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

088

Remedy Completion Report for 

SWMUs 21-013(b,g), 21-018(a,b) 

(MDA V)

Submit completion report for 

MDA V to NMED. LANL is 

currently planning to complete 

the remedy for this site ahead of 

schedule. If successful, the 

completion for this site will be 

close to 2 years ahead of 

schedule.

7/31/2008 4/30/2008 4/30/2008 6/2/2011

LANL submitted an 

Investigation Report for 

MDA V to NMED on 

4/30/08. NMED directed 

LANL to prepare and 

submit a Vapor Monitoring 

Plan for MDA V. A TA-21 

Subsurface Vapor 

Moisture Monitoring Plan 

for Tritium was submitted 

on 7/16/08. Final 

acceptance of remedy for 

MDA V is pending DOE 

action, as the approval of 

the Tritium vapor 

monitoring plan falls 

under DOE's authority.

Enforceable Agreement 

due date is 6/2/2011. A 

report was submitted on 

time to NMED, however 

final acceptance of 

remedy rests with DOE 

under their radiological 

authority.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.O1.1-

161

Remedy Completion Report (MDA 

V)

Submit Remedy Completion 

Report (RCR) for Material 

Disposal Area V (MDA V) to NMED

6/2/2011 6/2/2011 6/2/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-

137

Phase III Investigation Report for 

MDA C

Submit Phase III Investigation 

Report (IR) for MDA C to NMED
6/30/2011 6/30/2011 6/30/2011

Enforceable agreement 

date per NMED Letter 

June 17, 2010.

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

162

Investigation Report for Lower 

Mortendad/Cedro Canyons 

Aggregate Area

Submit Investigation Report (IR) 

for Lower Mortendad/Cedro 

Canyons Aggregate Area to 

NMED

6/30/2011 6/30/2011 6/30/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

164

PMR for Vapor-Sampling 

Activities at MDA L, 2Q FY2011

Submit Periodic Monitoring 

Report (PMR) for vapor-sampling 

activities at Material Disposal 

Area L, second quarter, FY2011 

to NMED

7/29/2011 7/29/2011 7/29/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

049

Investigation Report for Water 

Canyon/Canon de Valle

Submit Investigation Report for 

Water Canyon/Canon de Valle to 

NMED

12/31/2010 8/31/2011 8/31/2011

Enforceable agreement 

per NMED Letter June 17, 

2010.

Extension of enforceable 

agreement date requested 

from NMED.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.O1.1-

099

Los Alamos Pueblo Canyon 

Aggregate Areas Remedy 

Completion Reports

Complete all cleanup actions in 

the Town sites and submit 

remedy completion report

8/31/2011 8/31/2011 8/31/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

163

Periodic Monitoring Report (PMR) 

for Ancho Watershed, Q3, FY2011

Submit Periodic Monitoring 

Report (PMR) for Ancho 

Watershed, third quarter, FY2011 

to NMED

8/31/2011 8/31/2011 8/31/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

040

Individual Permit Reporting and 

Compliance (Annual Report)

Complete Storm/Surface Water 

monitoring and corrective actions 

for compliance with Individual 

Permit and Submit Annual Report 

to EPA

9/30/2011 9/30/2011 9/30/2011

DOE/LANL/NMED:  

FFCAct(RCRA) - 

COMPO

B,EA

VL-LANL-0030.O1.1-

060

Investigation Work Plan for TA-57 

Aggregate Area (Fenton Hill)

Submit Investigation Work Plan 

for TA-57 Aggregate Area (Fenton 

Hill) to NMED

10/31/2011 10/31/2011 10/31/2011

New Mexico 

Environment 

Department Consent 

Order

EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-

089

Remedy Completion Report for 

SWMUs 21-017(a-c), 21-022(f) 

(MDA U)

Completed 5 years ahead of 

schedule - Received Certificate of 

Completion for SWMUs 21-017(a-

c) and 21-022(f)

11/6/2011 11/6/2011 10/3/2006 11/6/2011

New Mexico 

Environment 

Department Consent 

Order

B,EA

VL-LANL-0030.O1.1-

166

Submit Upper Mortandad Canada 

del Buey Aggregate Area 

Investigation Report

Submit Upper Mortandad 

Canyon/Canada del Buey 

Aggregate Area Investigation 

Report to NMED

11/20/2011 11/20/2011 11/20/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-

081

RCR for SWMUs 21-001, 010(a-h), 

011(a,c-j), 016(a-c), 028(a), AOCs 

C-21-009, C-21-012 (MDA T)

Submit Remedy Completion 

Report for SWMUs 21-001, 21-

010(a-h), 21-011(a,c-j), 21-016(a-

c), and 21-028(a), and AOCs C-21-

009 and C-21-012 (MDA T) to 

NMED

12/19/2011 12/19/2011 12/19/2011

New Mexico 

Environment 

Department Consent 

Order

EA,F

ARRA Project: N

VL-LANL-0030 (48646)

Remedy Completion Report for 

SWMUs 21-017(a-c), 21-022(f) 

(MDA U)

Completed 5 years ahead of 

schedule - Received Certificate of 

Completion for SWMUs 21-017(a-

c) and 21-022(f)

11/6/2011 10/3/2006 11/6/2011

New Mexico 

Environment 

Department Consent 

Order

B,EA

ARRA Project: Y

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.PY Soil and Water 

Remediation (PY) / VL-LANL-0030.PY Soil and Water Remediation (PY)

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.R1 Defense Soil and 

Groundwater / VL-LANL-0030.R1.1 DP Site-MDA-B

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.R1.1-

054

Submit SWMU 21-015 

Investigation Report to NMED

Submit SWMU 21-015 

Investigation Report to NMED
8/31/2011 8/31/2011 8/31/2011

Added this milestone 

based on LANS Replan 

and new IR submittal date 

approved by NMED, 

December 9, 2010.

New Mexico 

Environment 

Department (NMED): 

Final Order

EA,RA

ARRA Project: N

VL-NV-0030.O1.1-116
Corrective Action Unit 99 Source 

Term Presentation

Corrective Action Unit 99 Source 

Term Presentation
12/9/2010 12/9/2010 12/8/2010 12/9/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

VL-NV-0030.O1.1-207
Submit Corrective Action Unit 101 

Drilling Presentation

Submit Corrective Action Unit 101 

Drilling Presentation
12/16/2010 12/16/2010 12/16/2010 12/16/2010 FFACO EA

VL-NV-0030.O1.1-208
Submit Corrective Action Unit 102 

Drilling Operations Presentation

Submit Corrective Action Unit 102 

Drilling Operations Presentation
12/16/2010 12/16/2010 12/16/2010 12/16/2010 FFACO EA

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030.O1 Soil and Water Remediation - 

Nevada (Operations) / VL-NV-0030.O1.1 Soil and Water Remediation - Nevada (Operations 1)

NEVADA NATIONAL SECURITY SITE (NV)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.O1.1-184

Submit Corrective Action Unit 547 

Streamlined Approach for 

Environmental Restoration

Submit Corrective Action Unit 547 

Streamlined Approach for 

Environmental Restoration

5/31/2011 5/27/2011 5/31/2011

This milestone is being 

entered to replace MS # 

VL-NV-0030.O1.1-178 

which was cancelled.  This 

milestone is being entered 

to update IPABS 

milestones that will be in 

accordance with change 

request #20100786 

entered into IPABS in 

August 2010.

FFACO EA

VL-NV-0030.O1.1-158

Submit Corrective Action Unit 372 

Corrective Action Decision 

Document/Closure Report

Submit Corrective Action Unit 372 

Corrective Action Decision 

Document/Closure Report

7/13/2011 5/31/2011 5/31/2011

Enforceable Agreement 

date set by Regulator on 

April 14, 2009.

Enforceable Agreement 

date changed, and 

milestone was changed 

from a Corrective Action 

Decision Document to a 

Corrective Action Decision 

Document/Closure Report 

by Regulator in a letter 

dated August 27, 2010.  

Since milestone type was 

changed the Corrective 

Action Plan and Closure 

Report Milestones are 

deleted by the Regulator 

and will be cancelled in 

IPABS.

FFACO EA

VL-NV-0030.O1.1-122

Submit CAU 98 Corrective Action 

Decision Document/Corrective 

Action Plan (CADD/CAP)

Submit Corrective Action Unit 98 

Corrective Action Decision 

Document/Corrective Action Plan 

(CADD/CAP)

6/2/2011 5/23/2011 6/2/2011

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

VL-NV-0030.O1.1-182
Submit Corrective Action Unit 

(CAU) 566 Closure Report (CR)

Submit Corrective Action Unit 

(CAU) 566 Closure Report (CR)
6/30/2011 6/23/2011 6/30/2011 FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.O1.1-110
Corrective Action Unit 97 

Transport Model Presentation

Corrective Action Unit 97 

Transport Model Presentation
7/14/2011 7/14/2011 7/14/2011

Enforceable Agreement 

milestone and due date 

established by Regulator 

on April 14, 2009

FFACO EA

VL-NV-0030.O1.1-103
Corrective Action Unit 101 Drilling 

Operations Presentation

Corrective Action Unit 101 Drilling 

Operations Presentation
8/18/2011 8/18/2011 8/18/2011

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

VL-NV-0030.O1.1-106
Corrective Action Unit 102 Drilling 

Operations Presentation

Corrective Action Unit 102 Drilling 

Operations Presentation
8/18/2011 8/18/2011 8/18/2011

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

VL-NV-0030.O1.1-114
Corrective Action Unit 99 Flow 

Model Presentation

Corrective Action Unit 99 Flow 

Model Presentation
9/15/2011 9/15/2011 9/15/2011

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

VL-NV-0030.O1.1-185
Submit Corrective Action Unit 116 

Closure Report

Submit Corrective Action Unit 116 

Closure Report
9/30/2011 9/29/2011 9/30/2011

This milestone is being 

entered to replace MS # 

VL-NV-0030.O1.1-130 

which was cancelled.  This 

milestone is being entered 

to update IPABS 

milestones that will be in 

accordance with change 

request #20100786 

entered into IPABS in 

August 2010.

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.O1.1-248
Submit Corrective Action Unit 97 

Phase I Source Term, Rev 0

Submit Corrective Action Unit 97 

Phase I Source Term, Rev 0
5/5/2011 5/5/2011

This milestone is in the 

NSO baseline, and is 

planned to be an 

Enforceable Agreement 

Milestone - NSO awaiting 

response from our 

Regulator as to the 

deadline date for the 

milestone.

PEA

VL-NV-0030.O1.1-203

Submit Corrective Action Unit 104 

Corrective Action Investigation 

Plan

Submit Corrective Action Unit 104 

Corrective Action Investigation 

Plan

9/2/2011 9/20/2011

This milestone is being 

entered to replace MS #VL-

NV-0030.O1.1-049 which 

was cancelled.  This 

milestone is being entered 

to update IPABS 

milestones that will be in 

accordance with change 

request #20100786 

entered into IPABS in 

August 2010.

PEA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.O1.1-189

Submit Corrective Action Unit 366 

Corrective Action Investigation 

Plan

Submit Corrective Action Unit 366 

Corrective Action Investigation 

Plan

2/14/2011 9/21/2011 10/30/2011

This milestone is being 

entered to replace MS #VL-

NV-0030.O1.1-150 which 

was cancelled.  This 

milestone is being entered 

to update IPABS 

milestones that will be in 

accordance with change 

request #20100786 

entered into IPABS in 

August 2010.

January 12, 2011 

Enforceable Agreement 

Date of this milestone was 

changed by the regulator 

in a letter dated December 

9, 2010.

FFACO EA

ARRA Project: Y

VL-NV-0030.R1-008

Submit Corrective Action Unit 106 

Corrective Action Decision 

Document (CADD)

Submit Corrective Action Unit 106 

Corrective Action Decision 

Document (CADD)

3/31/2011 5/30/2011 5/31/2011 FFACO EA,RA

ARRA Project: Y
VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act 

Project / VL-NV-0030.R2 NNSS ARRA Buy-Back

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act 

Project / VL-NV-0030.R1 NNSS Recovery Act Project - Soil and Water Remediation

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.R2-001

Submit Corrective Action Unit 365 

Corrective Action Investigation 

Plan

Submit Corrective Action Unit 365 

Corrective Action Investigation 

Plan

12/27/2010 12/8/2010 12/14/2010 2/7/2011

This milestone is being 

transferred from PBS VL-

NV-0030.R1 where it was 

entered before the 

decision was made to put 

ARRA "buy-back" into a 

separate PBS.

FFACO EA,RA

VL-NV-0030.R2-002
Submit Corrective Action Unit 539 

Closure Report

Submit Corrective Action Unit 539 

Closure Report
5/24/2011 6/14/2011 6/30/2011

This milestone is being 

transferred from PBS VL-

NV-0030.R1 where it was 

entered before the 

decision was made to put 

ARRA "buy-back" into a 

separate PBS.

FFACO EA,RA

VL-NV-0030.R2-003

Submit Corrective Action Unit 367 

Corrective Action Decision 

Document/Closure Report

Submit Corrective Action Unit 367 

Corrective Action Decision 

Document/Closure Report

12/6/2010 6/17/2011 6/30/2011

Due to 

efficiencies/approval from 

Regulator, this corrective 

action unit will be closed 

using ARRA funds (buy-

back) instead of just being 

characterized.  Completion 

of the 

characterization/closure 

work will be done under 

VL-NV-0030.R2 . Milestone 

has been changed by 

Regulator from a 

Corrective Action Decision 

Document to a Corrective 

Action Decision Document 

/Closure Report 

(CADD/CR).  Therefore this 

milestone is being added 

to replace Milestone Vl-NV-

0030.R1-011.

Due to 

efficiencies/approval from 

Regulator, this corrective 

action unit will be closed 

using ARRA funds (buy-

back) instead of just being 

characterized.  Completion 

of the 

characterization/closure 

work will be done under 

VL-NV-0030.R2 . Milestone 

has been changed by 

Regulator from a 

Corrective Action Decision 

Document to a Corrective 

Action Decision Document 

/Closure Report 

(CADD/CR).  Therefore this 

milestone is being added 

to replace Milestone Vl-NV-

0030.R1-011.

FFACO EA,RA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.R2-004

Submit Corrective Action Unit 374 

Corrective Action Decision 

Document/Closure Report

Submit Corrective Action Unit 374 

Corrective Action Decision 

Document/Closure Report

1/11/2011 5/4/2011 7/29/2011

Characterization of CAU 

was planned in VL-NV-

0030.R1, due to 

efficiencies/approval from 

Regulator, CAU will be 

closed under the buy-back  

PBS.  Completion of the 

characterization/closure 

work will be done under 

VL-NV-0030.R2.  MS#VL-

NV-0030.R1-009 has been 

changed by Regulator 

from a Corrective Action 

Decision Document to a 

Corrective Action Decision 

Document /Closure Report 

(CADD/CR).  VL-NV-

0030.R1 was cancelled 

and this new milestone is 

being added to VL-NV-

0030.R2 as the CADD/CR 

milestone.

FFACO EA,RA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.R2-005

Submit Corrective Action Unit 375 

Corrective Action Decision 

Document/Closure Report

Submit Corrective Action Unit 375 

Corrective Action Decision 

Document/Closure Report

8/31/2011 8/31/2011 8/31/2011

Characterization was 

planned in VL-NV-0030.R1, 

due to 

efficiencies/approval from 

Regulator, CAU will be 

closed using buy-back 

PBS.  Completion of 

characterization/closure 

work will be done under 

VL-NV-0030.R2.  MS#VL-

NV-0030.R1-010 has been 

changed by Regulator 

from a Corrective Action 

Decision Document to a 

Corrective Action Decision 

Document /Closure Report 

(CADD/CR).  VL-NV-

0030.R1-010 was 

cancelled and this new 

milestone is being added 

to VL-NV-0030.R2 as the 

CADD/CR milestone

FFACO EA,RA

VL-NV-0030.R2-006

Submit Corrective Action Unit 574 

Streamlined Approach for 

Environmental Restoration

Submit Corrective Action Unit 574 

Streamlined Approach for 

Environmental Restoration

9/30/2011 9/30/2011 9/30/2011 FFACO EA,RA

ARRA Project: N

VL-NV-0080.O1-008

Mixed Low-Level Waste Complete 

Accepting Mixed Low-Level 

Waste for Disposal

Mixed Low-Level Waste Complete 

Accepting Mixed Low-Level 

Waste for Disposal

11/30/2010 11/30/2010 11/30/2010 11/30/2010 RCRA Part B Permit EA

VL-NV-0080 Operate Waste Disposal Facility-Nevada / VL-NV-0080.O1 Operate Waste Disposal 

Facility-Nevada (Operations) / VL-NV-0080.O1 Operate Waste Disposal Facility-Nevada 

(Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0080.O1-014
Initiate closure of Pit 3 (Mixed 

Low-Level Waste)

Initiate closure of Pit 3 (Mixed 

Low-Level Waste)
5/30/2011 5/30/2011 5/30/2011 RCRA Part B Permit EA

VL-NV-0080.O1-011 Dispose Low-Level Waste Dispose Low-Level Waste 9/30/2011 9/30/2011 9/30/2011 RCRA Part B Permit EA

ARRA Project: N

VL-NV-0100-003
Provide Regulator and 

Stakeholder Funding

Provide Regulator and 

Stakeholder Funding
9/30/2011 9/30/2011 9/30/2011 FFACO B,EA

ARRA Project: N

OR-0040.C1-011
Submit the FY10 Earned Value 

PCCR to the regulators

Submit the FY10 Earned Value 

PCCR to the regulators
11/15/2010 11/15/2010 11/15/2010 11/15/2010 Completed.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

VL-NV-0100 Nevada Community and Regulatory Support

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C1 K-25 

Decontamination and Decommissioning (D&D) / OR-0040.C1 K-25 Decontamination and 

Decommissioning (D&D)

OAK RIDGE (OR)

EAST TENNESSEE TECHNOLOGY PARK (ETTP)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0040.C1-012
Submit PCCR (K-25) Define 

Scope

The PCCR scope to include K-25 

East Wing Characterization and K-

25 Foaming Completion (Both 

Excluding 5 - Tc-99 

contamination units), and K-25 

Northeast Bridge Dismantlement

9/30/2011 9/30/2011 9/30/2011
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

ARRA Project: N

OR-0040.C2-009

Submit K-770 PCCR Addendum 

or Technical memorandum to the 

regulators

Part of the ETTP Zone 1 Soils 

Record of Decision PCCR 

Addendum or technical 

memorandum

6/20/2011 6/20/2011 6/20/2011
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0040.C2-007
Submit ETTP Zone 1 D1 Remedial 

Action Report to Regulators

Submit ETTP Zone 1 D1 Remedial 

Action Report to Regulators
3/21/2017 8/12/2011 8/12/2011

Proposed milestone 

8/12/2011 due to duct 

bank remediation.

Proposed milestone 

12/15/2011 due to duct 

bank remediation.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project: N

OR-0040.O1.1-076
Submit Characterization 

Workplan (Ph.1)

Submit Characterization 

Workplan (Ph.1)
3/14/2011 3/14/2011 3/14/2011

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0040.O1.1-080

Submit K-1070-B Burial Ground 

Phase Construction Completion 

Reports to the regulators

Part of ETTP Zone 2 Record of 

Decision
8/15/2011 8/15/2011 8/15/2011

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.O1 

Nuclear Facility D&D - ETTP (Operations) / OR-0040.O1.1 Nuclear Facility D&D - ETTP 

(Operations 1)

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C2 Zone 

1 Remedial Actions / OR-0040.C2 Zone 1 Remedial Actions

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0040.O1.1-077
Submit Characterization 

Construction Start (Ph. 1)

Submit Characterization 

Construction Start (Ph. 1)
9/12/2011 9/12/2011 9/12/2011

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0040.O1.1-019

Submit Remaining Facilities 

(Predominantly Uncontaminated 

Facilities) PCCR

Submit Remaining Facilities 

(Predominantly Uncontaminated 

Facilities) PCCR

12/15/2011 12/15/2011 12/15/2011
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0040.O1.1-049
Submit Remaining Faculties (Low 

Risk/Low Complexity) PCCR
12/15/2011 12/15/2011 12/15/2011

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project: N

OR-0042.O1.1-045

Submit the MSRE Flush & Fuel 

Salt Removal  Engineering 

Evaluation Report to the 

regulators

Additional alternatives evaluated 3/1/2011 3/1/2011 3/1/2011
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0042.O1.1-046

Submit the MSRE Flush and Fuel 

Salt Removal NDA Measurements 

for Defueled Salts to the 

regulators

Non-Destructive Assay 

Measurements for Defueled Salts
9/30/2011 9/30/2011 9/30/2011

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OAK RIDGE NATIONAL LABORATORY (ORNL)

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.O1 Nuclear Facility D&D 

- Oak Ridge National Laboratory (Operations) / OR-0042.O1.1 Nuclear Facility D&D - Oak Ridge 

National Laboratory (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: N

ARRA Project: Y

OR-0042.R1.3-009
Tank W1-A - Construction Start 

on Corehole 8 (EA)

Tank W1-A Removal Action 

Construction Start
5/22/2011 5/22/2011 5/22/2011 On schedule. Forecast on schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

OR-0042.R1.3-008
Tank W1-A - Submit Corehole 8 

D1 Removal Action Report

Tank W1-A - Submit Corehole 8 

D1 Removal Action Report
9/24/2011 9/24/2011 9/24/2011

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project: N

OR-0042.R1.4-012
Start Construction on the BV D&D 

Isotope Area Facilities (3026 C&D)

Start Construction on the BV D&D 

Isotope Area Facilities (3026 C&D)
9/18/2011 9/18/2011 11/1/2010 9/18/2011

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA,RA

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.O1 Nuclear Facility D&D 

- Oak Ridge National Laboratory (Operations) / OR-0042.PRECAP Nuclear Facility D&D - ORNL

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.3 Defense Remedial Actions

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.4 Facility Demolition - Hot Cell

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: Y

OR-0042.NEW.R2.3-

017

ORNL Facilities D&D (non-

Reactor Facilities) - Submit WHP 

for NW Quad/ NE Laydown

ORNL Facilities D&D (non-

Reactor Facilities) - Submit WHP 

for NW Quad/ NE Laydown - WHP 

( Facilities 2011, 2017, &3044)

8/12/2011 8/12/2011 12/21/2009 8/12/2011 Completed.
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA,RA

ARRA Project: Y

ARRA Project: N

OR-0013B.O1.1-030

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement Activities

Issue the Quarterly Report of the 

Status of Compliance Agreement 

Activities

10/30/2010 10/30/2010 10/29/2010 10/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.O1 Solid Waste 

Stabilization and Disposition (Operations) / OR-0013B.O1.1 Solid Waste Stabilization and 

Disposition (Operations 1)

OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act 

Project / OR-0042.NEW.R2.6 2026 Demo Buy Back

OAK RIDGE RESERVATION (ORR)

OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act 

Project / OR-0042.NEW.R2.3 ORNL Non-Defense Misc. Facility Demolition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0013B.O1.1-059
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

10/30/2010 10/30/2010 10/29/2010 10/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-104

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

10/30/2010 10/30/2010 10/30/2010 10/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-076
Submit STP Annual Update for FY 

2011

Submit STP Annual Update for FY 

2011
10/31/2010 10/31/2010 10/29/2010 10/31/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-086
Submit STP Semi-annual 

Progress Report

Submit STP Semi-annual 

Progress Report. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

10/31/2010 10/31/2010 10/29/2010 10/31/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-031

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement Activities

Issue the Quarterly Report of the 

Status of Compliance Agreement 

Activities

1/30/2011 1/30/2011 1/30/2011 On schedule.

January 31st is 

considered to be in 

compliance due to 

January 30, 2011 falling on 

Sunday.

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-056
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

1/30/2011 1/30/2011 1/30/2011 On schedule.

January 31st is 

considered to be in 

compliance due to 

January 30, 2011 falling on 

Sunday.

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-105

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

1/30/2011 1/30/2011 1/30/2011 On schedule.

January 31st is 

considered to be in 

compliance due to 

January 30, 2011 falling on 

Sunday.

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0013B.O1.1-032

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement Activities

Issue the Quarterly Report of the 

Status of Compliance Agreement 

Activities. DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

4/30/2011 4/30/2011 4/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-057
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

4/30/2011 4/30/2011 4/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-087
Submit STP Semi-annual 

Progress Report

Submit STP Semi-annual 

Progress Report
4/30/2011 4/30/2011 4/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-106

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

4/30/2011 4/30/2011 4/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-010

Complete K-1065 sorting, 

segregation, and characterization 

activities, except classified waste

Complete K-1065 sorting, 

segregation, and characterization 

activities, with exception of 

classified waste

6/30/2011 6/30/2011 6/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-033

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement Activities

Issue the Quarterly Report of the 

Status of Compliance Agreement 

Activities. DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

7/30/2011 7/30/2011 7/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-058
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

7/30/2011 7/30/2011 7/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0013B.O1.1-107

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

7/30/2011 7/30/2011 7/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-036
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes
10/30/2011 10/30/2011 10/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-108

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

10/30/2011 10/30/2011 10/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-077
Submit STP Annual Update for FY 

2012
10/31/2011 10/31/2011 10/31/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-095
Submit STP Semi-annual 

Progress Report

Submit STP Semi-annual 

Progress Report
10/31/2011 10/31/2011 10/31/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

ARRA Project: Y
OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.R1 Oak Ridge Defense 

TRU Waste Recovery Act Project / OR-0013B.R1.1 TRU Waste

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0013B.R1.1-005
Complete processing of 375 Cu M 

of CH waste

Complete Processing of 375 cu m 

of CH waste
5/31/2011 5/31/2011 5/31/2011

Regulatory approval was 

received to modify the EA 

date from 9/30/2010 to 

5/31/2011.  Milestone OR-

0013B.R1.1-001 was 

cancelled and replaced 

with this milestone.

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA,RA

OR-0013B.R1.1-006
Complete processing of 85 cu m 

of RH waste

Complete processing of 85 cu m 

of RH waste
5/31/2011 5/31/2011 5/31/2011

Regulatory approval was 

received to modify the EA 

date for this milestone 

from 9/30/2010 to 

5/31/2011. Milestone OR-

0013B.R1.1-002 was 

cancelled and replaced 

with this milestone.

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA,RA

OR-0013B.R1.1-003
Complete processing of 140 cu m 

of RH waste

Complete processing of 140 cu m 

of RH waste
9/30/2011 9/30/2011 9/30/2011

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA,RA

OR-0013B.R1.1-004
Complete processing of 375 cu m 

of CH waste

Complete processing of 375 cu m 

of CH waste
9/30/2011 9/30/2011 9/30/2011

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA,RA

ARRA Project: N

Y-12 PLANT (Y-12)

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.O1 Nuclear Facility D&D-Y-12 (Operations) / OR-

0041.O1.1 Nuclear Facility D&D-Y-12 (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0041.O1.1-107

Submit Water Resources 

Restoration Program RER to 

regulators for approval

Submit Water Resources 

Restoration Program RER to 

regulators for approval

3/28/2011 3/30/2011 3/30/2011
DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0041.O1.1-052

Submit EMWMF WAC Attainment 

Capacity Assurance Report 

(CARAR) to the regulators for 

approval

Submit EMWMF WAC Attainment 

Capacity Assurance Report 

(CARAR) to the regulators for 

approval

9/30/2011 4/1/2011 4/1/2011
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0041.O1.1-040
Submit UEFPC Phase 1 ROD 

amendment to the regulators

Phase 1 ROD for Source Control 

Actions
9/30/2011 9/30/2011 9/30/2011

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

ARRA Project: Y

ARRA Project: Y

OR-0041.NEW.R1.1-

010

Y-12 Alpha Buildings (Alpha 5) 

Legacy Materials Removal Waste 

Handling Plan

Alpha 5 Legacy Material 

Disposition Project - Waste 

Handling Plan

8/9/2011 3/4/2010 3/4/2010 8/9/2011
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA,RA

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.R1 Y-12 Recovery Act Project / OR-0041.R1.2 Y-12 

Remediation Preparation

OR-0041.NEW Y-12  Recovery Act Project / OR-0041.R1 Y-12 Recovery Act Project / OR-

0041.NEW.R1.1 Y-12 Excess Material Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: N

PA-0040.O1-073
Issue FFA D1 Site Management 

Plan to Regulators

Milestone from our current 

baseline approved by EM-HQ in 

January 2008. Milestone pertains 

to Outyear Environmental 

Reporting.

11/15/2010 12/15/2010 12/15/2010 12/15/2010 Milestone completed.
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-201
Issue SW Plume Revised D1 

Focused Feasibility Study

As part of the agreements made 

during the dispute resolution for 

Southwest Plume, DOE agreed to 

submit a REVISED D1 Feasibility 

Study.  This restarted the 

document process for Southwest 

Plume.

1/31/2011 1/31/2011 1/31/2011 On schedule.
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-202
Issue Southwest Plume Revised 

D1 Proposed Plan to EPA/KY

As part of the agreements made 

during the dispute resolution for 

Southwest Plume, DOE agreed to 

submit a REVISED D1 Feasibility 

Study.  This restarted the 

document process for Southwest 

Plume and as result we are 

submitting a new Feasibility 

Study and a new Proposed Plan.

2/21/2011 2/21/2011 2/21/2011 On schedule.
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PADUCAH (PA)

PADUCAH GASEOUS DIFFUSION PLANT

PA-0040 Nuclear Facility D&D-Paducah / PA-0040.O1 Nuclear Facilities D&D - Paducah Gaseous 

Diffusion Plant (Operations) / PA-0040.O1 Nuclear Facilities D&D - Paducah Gaseous Diffusion 

Plant (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PA-0040.O1-192
Issue Burial Grounds Proposed 

Plan (D1) to EPA/KY

Milestone from our current 

baseline approved by EM-HQ in 

January 2008, and the Paducah 

FY 2008, 2009, and 2010 Site 

Management Plans. D1 Proposed 

Plan is submitted 60 days after 

EPA and KY approval of the 

Feasibility Study.

10/25/2010 2/28/2011 2/28/2011

Enforceable Agreement 

date changed to reflect the 

dispute resolution 

between the FFA parties.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-102
Issue Southwest Plume D1 ROD 

to EPA and KY

Milestone found in current 

baseline approved by EM-HQ in 

January 2008; and in the 

Paducah FY 2008, 2009, and 2010 

Site Management Plans.

9/17/2010 5/16/2011 5/16/2011

Revised Enforceable 

Agreement date from an 

EPA letter dated October 

20, 2010.

Per dispute resolution, 

received written 

concurrence from EPA 

and KY on 5/20/10 to 

modify the EA date from 

9/17/10 to 10/24/10. The 

FFA parties have also 

agreed that there is no 

LUCIP needed for this 

project, so this has been 

dropped from the title of 

the milestone.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-149

Surface Water Remedial Action 

D1 Remedial Investigation Work 

Plan

Milestone found in the Paducah 

2010 Site Management Plan
4/11/2011 4/11/2011 7/11/2011

On track to complete 

before the Enforceable 

Agreement date.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-114
Issue Soils Remedial Action RI 

Report to EPA/KDEP (D1)

Milestone taken from current 

baseline, approved by EM-HQ on 

January 2008. This milestone is 

also in the Paducah 2010 Site 

Management Plan.

4/25/2011 6/20/2011 7/22/2011

Enforceable Agreement 

date from dispute 

resolutions agreed to by 

the FFA parties’ letter 

dated Jan 24, 2011. 

Milestone name modified 

slightly to match the 

Paducah Site Management 

Plan.

Baseline completion date 

changed to 4-25-2011 from 

an approved BCP.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-145

Issue Southwest Plume D1 

Remedial Design Work Plan to 

EPA and KY

Issue Southwest Plume D1 

Remedial Design Work Plan to 

EPA and KY. This milestone is 

listed in the 2010 Site 

Management Plan.

11/18/2010 9/13/2011 9/13/2011

Enforceable Agreement 

date changed to reflect 

agreement between the 

FFA parties.

Enforceable Agreement 

date changed to reflect 

agreement between the 

FFA parties.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PA-0040.O1-195
Submit D1 RI/FS Work Plan for 

the Dissolve Phase Plume

This is a Groundwater OU 

(Dissolved-Phase Plumes) 

enforceable deliverable listed in 

the Paducah FY08, FY09, and 

FY10 SMP. Project scoping will 

consider the TCE degradation 

study (projected for September 

30, 2009) and completion of C-400 

O&M activities.

10/10/2011 10/10/2011 10/10/2011
Baseline Completion date 

reflects an approved BCP.
n/a

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-146
Issue Burial Grounds ROD (D1) to 

EPA/KY

Issue Burial Grounds ROD (D1) to 

EPA/KY. Milestone found in the 

Paducah 2010 Site Management 

Plan.

10/11/2011 2/7/2011 10/11/2011

Milestone is on schedule 

to be completed by or 

before the Enforceable 

Agreement date.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-151
BGOU SWMU 13 D1 Site 

Evaluation Report

Milestone found in the Paducah 

2010 Site Management Plan
11/10/2010 6/6/2011 12/7/2011

On track to complete 

before the Enforceable 

Agreement date.

On track to complete 

before the Enforceable 

Agreement date of 

12/7/2011.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PORTSMOUTH (PO)

PORTSMOUTH GASEOUS DIFFUSION PLANT

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: N

PO-0013.O1-026

Submit Annual Report for the Site 

Treatment Plan to the Ohio 

Environmental Protection Agency

12/31/2010 12/31/2010 12/23/2010 12/31/2010 Completed.
Completed ahead of 

schedule.

DOE/Ohio:  

RCRA/FFCAct - 

LDR/STP

B,EA

PO-0013.O1-021

Complete Site Treatment Plan 

milestone for commercial 

stabilization

Port Site Wide Life Cycle P3 

schedule has commercial 

stabilization (ship mixed waste) 

completed by 12-29-06 for Activity 

ID LP01.WM03RR0700

3/31/2011 3/30/2011 3/31/2011

DOE/Ohio:  

RCRA/FFCAct - 

LDR/STP

EA

PO-0013.O1-022

Complete Site Treatment Plan 

milestone for future offsite 

incineration

9/30/2008 3/31/2011 3/31/2011

DOE/Ohio:  

RCRA/FFCAct - 

LDR/STP

EA

PO-0013.O1-014
Submit Annual TSCA/FFCA 

Compliance Report to US EPA

Submit Annual Compliance 

Agreement Report to U.S. EPA in 

accordance with TSCA FFCA

6/30/2011 6/30/2011 6/30/2011
DOE/EPA:  TSCA - 

PCB/UE/FFCA
B,EA

PO-0013.O1-027

Submit Annual Report for the Site 

Treatment Plan to the Ohio 

Environmental Protection Agency

12/31/2011 12/31/2011 12/31/2011

DOE/Ohio:  

RCRA/FFCAct - 

LDR/STP

B,EA

ARRA Project: N

PO-0040 Nuclear Facility D&D-Portsmouth / PO-0040.O1 Nuclear Facilities D&D - Portsmouth 

Gaseous Diffusion Plant (Operations) / PO-0040.O1.1 Nuclear Facilities D&D - Portsmouth 

Gaseous Diffusion Plant (Operations 1)

PO-0013 Solid Waste Stabilization and Disposition / PO-0013.O1 Solid Waste Stabilization and 

Disposition (Operations) / PO-0013.O1 Solid Waste Stabilization and Disposition (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-076
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

10/15/2010 10/15/2010 10/8/2010 10/15/2010
Completed ahead of 

schedule.

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-045
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis

10/31/2010 10/31/2010 10/8/2010 10/31/2010
Completed ahead of 

schedule.

DOE/EPA:  

RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-149
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within 30 days after the 

end of each calendar quarter

10/31/2010 10/31/2010 10/27/2010 10/31/2010
Completed ahead of 

schedule.

DOE/Ohio: DFFO-

CERCLA
EA

PO-0040.O1.1-077
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

11/15/2010 11/15/2010 11/10/2010 11/15/2010 Completed.
Completed ahead of 

schedule.

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-078
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

12/15/2010 12/15/2010 12/14/2010 12/15/2010 Completed.
Completed ahead of 

schedule.

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of REVISED-FINAL-1ST-QUARTER-FY-2011-SCORECARD-05-18-11.xlsx Page 42 of 71

EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-143
Submit CERCLA Annual Report to 

Ohio EPA

Paragraph 22 of DFFO - On or 

before the 31 st day of December, 

of each year these Orders remain 

in effect, Respondent shall 

submit to Ohio EPA a written 

Annual Report for the previous 

federal fiscal year, and an 

updated Compliance Schedule 

which incorporates all approved 

amendments of the Compliance 

Schedule made during the 

previous fiscal year, for the Site. 

See DFFO for required contents.

12/31/2010 12/31/2010 12/29/2010 12/31/2010 Completed. Ahead of schedule.
DOE/Ohio: DFFO-

CERCLA
EA

PO-0040.O1.1-079
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

1/15/2011 1/15/2011 1/15/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-058
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis

1/31/2011 1/31/2011 1/31/2011 On schedule.

DOE/EPA:  

RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-066

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by end 

of the month on a quarterly basis

1/31/2011 1/31/2011 1/31/2011 On schedule.

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-144
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in Section 

10 of the RI/FS SOW, progress 

reports for RD/RA activities shall 

include the information 

designated in Section 3.7.1 of the 

RD/RA SOW, progress reports for 

EE/CA activities shall include the 

information designated in Section 

4.0 of the EE/CA SOW and 

progress reports for Removal 

Action activities shall include the 

information designated in Section 

10 of the Removal Action Work 

Plan Outline.

1/31/2011 1/31/2011 1/31/2011
DOE/Ohio: DFFO-

CERCLA
EA

PO-0040.O1.1-080
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

2/15/2011 2/15/2011 2/15/2011 On schedule.

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-081
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

3/15/2011 3/15/2011 3/15/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-074
Submit Annual Groundwater 

Monitoring Report to Ohio EPA

Required by Director's Final 

Findings & Orders (DFFO)
4/1/2011 4/1/2011 4/1/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-082
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

4/15/2011 4/15/2011 4/15/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-051
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in Section 

10 of the RI/FS SOW, progress 

reports for RD/RA activities shall 

include the information 

designated in Section 3.7.1 of the 

RD/RA SOW, progress reports for 

EE/CA activities shall include the 

information designated in Section 

4.0 of the EE/CA SOW and 

progress reports for Removal 

Action activities shall include the 

information designated in Section 

10 of the Removal Action Work 

Plan Outline.

4/30/2011 4/30/2011 4/30/2011

DOE/EPA:  

RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-059
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis

4/30/2011 4/30/2011 4/30/2011

DOE/EPA:  

RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-067

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by end 

of the month on a quarterly basis

4/30/2011 4/30/2011 4/30/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-083
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

5/15/2011 5/15/2011 5/15/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-084
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

6/15/2011 6/15/2011 6/15/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-085
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

7/15/2011 7/15/2011 7/15/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of REVISED-FINAL-1ST-QUARTER-FY-2011-SCORECARD-05-18-11.xlsx Page 46 of 71

EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-052
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in Section 

10 of the RI/FS SOW, progress 

reports for RD/RA activities shall 

include the information 

designated in Section 3.7.1 of the 

RD/RA SOW, progress reports for 

EE/CA activities shall include the 

information designated in Section 

4.0 of the EE/CA SOW and 

progress reports for Removal 

Action activities shall include the 

information designated in Section 

10 of the Removal Action Work 

Plan Outline.

7/31/2011 7/31/2011 7/31/2011

DOE/EPA:  

RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-060
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis

7/31/2011 7/31/2011 7/31/2011

DOE/EPA:  

RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-068

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by end 

of the month on a quarterly basis

7/31/2011 7/31/2011 7/31/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-086
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

8/15/2011 8/15/2011 8/15/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-145
Submit Updated Milestone List for 

Next 3 FYs to Ohio EPA

Paragraph 20.b of DFFO - 

Respondent shall provide Ohio 

EPA with a projection of those 

Milestone activities listed in the 

Tables below that Respondent 

anticipates to occur in FY, FY+1, 

and FY+2. On August 31, 2010 

and annually thereafter.

8/31/2011 8/31/2011 8/31/2011
DOE/Ohio: DFFO-

CERCLA
EA

PO-0040.O1.1-087
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

9/15/2011 9/15/2011 9/15/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-088
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

10/15/2011 10/15/2011 10/15/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-053
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in Section 

10 of the RI/FS SOW, progress 

reports for RD/RA activities shall 

include the information 

designated in Section 3.7.1 of the 

RD/RA SOW, progress reports for 

EE/CA activities shall include the 

information designated in Section 

4.0 of the EE/CA SOW and 

progress reports for Removal 

Action activities shall include the 

information designated in Section 

10 of the Removal Action Work 

Plan Outline.

10/31/2011 10/31/2011 10/31/2011

DOE/EPA:  

RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-061
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis

10/31/2011 10/31/2011 10/31/2011

DOE/EPA:  

RCRA/CERCLA - 

CONO

EA

PO-0040.O1.1-069

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by end 

of the month on a quarterly basis

10/31/2011 10/31/2011 10/31/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

PO-0040.O1.1-089
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

11/15/2011 11/15/2011 11/15/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-090
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree. This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

12/15/2011 12/15/2011 12/15/2011

DOE/Ohio:  

RCRA/Consent 

Decree - CONO

EA

12/31/2011

Paragraph 22 of DFFO - On or 

before the 31 st day of December, 

of each year these Orders remain 

in effect, Respondent shall 

submit to Ohio EPA a written 

Annual Report for the previous 

federal fiscal year, and an 

updated Compliance Schedule 

which incorporates all approved 

amendments of the Compliance 

Schedule made during the 

previous fiscal year, for the Site. 

The Annual Report shall include 

the following information: an 

accounting of the status of the 

projects described in the 

Compliance Schedule and any 

Work Plans, decision documents, 

or other documents concurred 

with or approved by Ohio EPA, an 

updated statement regarding 

compliance with the Milestones 

contained in the Compliance 

Schedule, and any Work Plans, 

decision documents, or other 

documents concurred with or 

approved by Ohio EPA; a 

description of any projected 

difficulties in achieving 

compliance with future 

Milestones and target dates.

PO-0040.O1.1-147
Submit CERCLA Annual Report to 

Ohio EPA
12/31/2011

DOE/Ohio: DFFO-

CERCLA
EA12/31/2011

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: N

ARRA Project: N

M-083-32
Complete Closure of the PFP 241-

Z TSD Unit
9/30/2011 9/30/2007 2/22/2007 9/30/2011 Completed.

Completed ahead of 

schedule.
EA

M-083-42

Complete Transition and 

Dismantlement of the 241-Z 

Waste Treatment Facility

Complete Transition and 

Dismantlement of the 241-Z 

Waste Treatment Facility

9/30/2011 6/8/2007 9/30/2011 Completed.
Completed ahead of 

schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project: N

RL-0013C.O1-071

C-26-07F, Submit Tritium 

Technology Developments to 

Ecology and Environmental 

Protection Agency

TPA Milestone C-26-07F Submit 

Tritium Technology 

Developments to Ecology and 

EPA

3/31/2011 3/31/2011 3/31/2011

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

B,EA

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.O1 NM Stabilization and Disposition-

PFP (Operations) / RL-0011.O1 NM Stabilization and Disposition-PFP (Operations)

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.PY NM Stabilization and Disposition-

PFP (PY) / RL-0011.PY NM Stabilization and Disposition-PFP (PY)

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.O1 Solid Waste Stabilization and 

Disposition-200 Area/Operate Waste Processing Facility (Operations) / RL-0013C.O1 Solid Waste 

Stabilization and Disposition-200 Area/Operate Waste Processing Facility (Operations)

RICHLAND (RL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0013C.O1-141

M-091-03D-02, Submit 

Performance Management Plan 

Revision for Disposition of No 

Path Forward Waste

Submit a revision to the PMP for 

disposition (treatment plans, 

variances or procurements and 

schedules) of all no path forward 

waste (as defined in the PMP) in 

above ground storage as of June 

30, 2009

6/30/2011 6/30/2011 6/30/2011

Per Change Number M-091-

09-01, dated August 23, 

2010.

NA

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project: Y

RL-0013C.R1.2-012
M-091-40T, Retrieve 2,000 cubic 

meters of CH RSW

Retrieve 2,000 cubic meters of CH 

RSW
9/30/2011 9/30/2011 9/30/2011

Milestone per TPA Change 

Number M-091-09-01, 

August 23, 2010.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

PEA,RA

RL-0013C.R1.2-013

M-091-46A, Certify 850 cubic 

meters of small container CH 

TRUM waste

Certify 850 cubic meters of small 

container CH TRUM waste
9/30/2011 9/30/2011 9/30/2011

Milestone per Change 

Number M-091-09-01, 

August 23, 2010.

NA

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA,RA

RL-0013C.R1.2-014

M-091-46G, Complete offsite 

shipment of 1,000 cubic meters of 

small container CH TRUM waste

Complete offsite shipment of 

1,000 cubic meters of small 

container CH TRUM waste

9/30/2011 9/30/2011 9/30/2011

Milestone per Change 

Number M-091-09-01, 

August 23, 2010.

NA

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA,RA

ARRA Project: N

RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.O1 Soil and Water 

Remediation-Groundwater/Vadose Zone (Operations) / RL-0030.O1 Soil and Water Remediation-

Groundwater/Vadose Zone (Operations)

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.R1 Hanford Recovery Act Project--

TRU and Solid Waste / RL-0013C.R1.2 TRU Waste

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0030.O1-076

M-015-82A Submit a treatability 

test plan as an amendment to the 

200-BP-5 RI/FS Work Plan

Submit a treatability test plan as 

an amendment to the 200-BP-5 

RI/FS Work Plan for determining if 

a 50 gpm pump-and-treat system 

can be sustained in the shallow 

and discontinuous aquifer to 

contain and reduce the mass of 

the uranium and commingled Tc-

99 plumes near the B, BX, and BY 

Tank Farms. The plan will include 

initial aquifer tests to determine 

sustained yield.

12/31/2010 12/31/2010 9/24/2010 12/31/2010

Added per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 5-13-10 

added title.  Completed 

ahead of schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-102

M-015-60 Submit RD/RA Work 

Plan now that 100-NR-1/2 ROD 

Amend has been issued

M-015-60. Submit RD/RA Work 

Plan now that 100-NR-1/2 ROD 

Amend has been issued.

3/29/2011 3/29/2011 3/29/2011

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-103
M-024-58D  Initiate Discussions of 

Well Commitments

M-024-58D.  Initiate Discussions 

of Well Commitments.
6/1/2011 6/1/2011 6/1/2011

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-044

M-024-62-T01, Conclude 

Discussions of Well 

Commitments Initiated Under M-

024-58

Conclude discussions of well 

commitments initiated under M-

024-58 and add a new interim M-

024 milestone commitment for 

December 31, 2014 to incorporate 

new well installations needed to 

maintain a three-year rolling 

prioritized drilling schedule

8/1/2011 8/1/2011 8/1/2011

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0030.O1-093
M-015-110C, Uranium treatment 

technology treatability test plan

Submit uranium treatment 

technology treatability test plan 

as an element of the RCRA facility 

investigation and remedial 

investigation for the 200-DV-1 OU 

to Ecology

12/31/2010 12/31/2010 12/14/2010

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing Changes 

to the Central Plateau 

Cleanup.  This planned 

enforceable milestone 

supports the FY2012 

budget submittal.  

Milestone completion 

letter AMCP-2011-0038 

transmitted to regulators 

12/14/2010.  Completed 

ahead of schedule.

PEA,B,RA

RL-0030.O1-094

M-037-01, Revised Closure Plan 

for Hexone Storage and 

Treatment Facility TSD unit

Submit Revised Closure Plan to 

support TSD closure of the 

Hexone Storage and Treatment 

Facility (276 S-141/142) TSD unit.

Note: Issuance of the draft 

closure plan as part of public 

comment on Revision 9 of the 

Hanford Facility RCRA Permit 

satisfies this milestone.

12/31/2010 12/31/2010 7/16/2010

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing Changes 

to the Central Plateau 

Cleanup.  This planned 

enforceable milestone 

supports the FY2012 

budget submittal.  

Completed ahead of 

schedule.

PEA,B

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0030.O1-012

M-015-90 Revised RCRA Facility 

Investigation/Corrective 

Measures Study & RI/FS work 

plan

Submit revised RCRA Facility 

Investigation/Corrective 

Measures Study (RFI/CMS) & 

Remedial Investigation/ Feasibility 

Study (RI/FS) work plan for 200-IS-

1OU to Ecology

6/30/2011 6/30/2011

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing Changes 

to the Central Plateau 

Cleanup.  This planned 

enforceable milestone 

supports the FY2012 

budget submittal.

PEA,B

RL-0030.O1-053
M-024-62, DOE Shall Complete 

Construction Of All Wells Listed

DOE shall complete the 

construction of all wells listed for 

CY2011 and before, as identified 

in attachment 1 of TPA Change 

Package M-024-09-01

12/31/2011 12/31/2011 9/7/2010 12/31/2011

Narrative modified per 

TPA Change Package M-

024-10-01 approved 

7/29/10.  Completed ahead 

of schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-054

M-015-91A, Submit Feasibility 

Study Work Plan for the 200 West 

Area 1 operable unit

Submit a Remedial 

Investigation/Feasibility Study 

work plan for the 200 WA 1 

operable unit (200 West Inner 

Area) to EPA

12/31/2011 12/31/2011 12/31/2011

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing Changes 

to the Central Plateau 

Cleanup. This planned 

enforceable milestone 

supports the FY2012 

budget submittal.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0030.O1-056

M-085-10A Submit Remedial 

Investigation/Feasibility Study 

Work Plan for B Plant Canyon to 

Ecology

Submit Remedial 

Investigation/Feasibility Study 

Work Plan for the 200-CB-1 OU (B 

Plant Canyon/associated past 

practice waste sites) to Ecology

12/31/2011 12/31/2011 12/31/2011

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing Changes 

to the Central Plateau 

Cleanup. This planned 

enforceable milestone 

supports the FY2012 

budget submittal.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

B,EA

RL-0030.O1-070

M-016-111C Expand current 

pump-and-treat system at 100-HR-

3 Operable Unit

Expand current pump-and-treat 

system at 100-HR-3 Operable Unit 

utilizing ex situ treatment, in situ 

treatment or a combination of 

both to a total capacity of 800 

gpm capacity or as specified in 

the work plan

12/31/2011 12/31/2011 12/31/2011

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility Agreement 

and Consent Order 

Modifications Regarding 

Accelerated Groundwater 

and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 5-13-10 

added title.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0030.O1-074

M-016-120 DOE will have a GW 

P&T for the Tc-99 plume within 

the 200-UP-1 Operable Unit

DOE will have a groundwater 

treatment system (not to exceed 

50 gpm pump-and-treat capacity) 

for the Tc-99 plume at S/SX Tank 

Farm within the 200-UP-1 

Operable Unit. This milestone 

may be met by utilizing treatment 

capacity at another location such 

as the new 200 West pump and 

treat system of the Effluent 

Treatment Facility.

12/31/2011 12/31/2011 12/31/2011

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility Agreement 

and Consent Order 

Modifications Regarding 

Accelerated Groundwater 

and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 5-13-10 

added title.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-078

M-016-122 Begin Phase 1 

operation of the new 200 west 

pump and treat system.

Begin Phase 1 operation of the 

new 200 west pump and treat 

system per the Remedial 

Design/Remedial Action Work 

Plan and the ZP-1 Record of 

Decision. This action will provide 

the initial portion of the overall 

pump and treat capacity expected 

to be required by the 200-ZP-1 

and 200-UP-1 Records of 

Decision. This initial operation 

can provide treatment for the Tc-

99 plume at the S/SX Tank Farm 

within the 200-UP-1 operable unit.

12/31/2011 12/31/2011 12/31/2011

Added per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 5-13-10 

added title.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0030.O1-080

M-015-00C Complete all 200 Area 

Non-Tank Farm Operable Unit site 

investigations

Complete all 200 Area Non-Tank 

Farm Operable Unit site 

investigations under approved 

work plan schedules through 

submittal of feasibility study 

reports and a recommended 

remedy. In instances where RCRA 

authority requires investigation of 

past practice units, the 

recommended remedy will be 

sufficiently comprehensive to 

satisfy technical requirements of 

RCRA, HWMA, and CERCLA, 

pursuant to the HFFACO Article 

IV paragraph 17 and action plan 

section 5.4.

12/31/2011 12/31/2011 12/31/2011

The milestone is modified 

to TBD per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 5-13-10 

added title.

The milestone is modified 

to TBD per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-085

M-015-93A, Revised RCRA Facility 

Investigation/Corrective 

Measures Study & RI/FS work 

plan

Submit revised RCRA Facility 

Investigation/Corrective 

Measures Study (RFI/CMS) & 

Remedial Investigation/ Feasibility 

Study (RI/FS) work plan for the 

200-SW-2 OU to Ecology

12/31/2011 12/31/2011 12/31/2011

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing Changes 

to the Central Plateau 

Cleanup. This planned 

enforceable milestone 

supports the FY2012 

budget submittal.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project: Y
RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.R1 Central Plateau 

Soil and Groundwater / RL-0030.R1.1 Central Plateau Soil and Groundwater Cleanup

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0030.R1-004

M-016-111B Expand current 

pump-and-treat system at 100-HR-

3 Operable Unit

Expand current pump-and-treat 

system at 100-HR-3 Operable Unit 

utilizing ex situ treatment, in situ 

treatment or a combination of 

both to a total of 500 gpm 

capacity or as specified in the 

work plan

12/31/2010 12/31/2010 12/17/2010 12/31/2010

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility Agreement 

and Consent Order 

Modifications Regarding 

Accelerated Groundwater 

and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009.  Completed 

ahead of schedule.

100 DX facility started up 

and was turned over to 

operations on 12/17/2010 

as documented in letter 

AMCP-2011-0049.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA,RA

RL-0030.R1-005 M-024-61

DOE shall complete the 

construction of all wells listed for 

calendar year 2010 and before, as 

identified in attachment 1 of TPA 

Change Package M-024-09-01

12/31/2010 12/31/2010 1/21/2010 12/31/2010

Completed 01/21/2010 

Letter #CHPRC1000153.  

Completed ahead of 

schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA,RA

ARRA Project: N

RL-0041.C1-069
Complete Interim Remediation 

Actions At 100-B/C Area

Complete Interim Remediation 

Actions At 100-B/C Area
12/31/2009 11/30/2010 5/14/2010 11/30/2010

Completed ahead of 

schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

B,EA

RL-0041 Nuclear Facility D&D-River Corridor Closure Project / RL-0041.C1 Nuclear Facility D&D-

River Corridor Closure Project (Capital) / RL-0041.C1 Nuclear Facility D&D-River Corridor 

Closure Project (Capital)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0041.C1-064
M-016-140 Submit Revised RD/RA 

Work Plans For 100 K Area RODS

M-016-140. Submit Revised 

Remedial Design/Remedial Action 

Work Plans For 100 K Area 

Record of Decisions As Primary 

Document(s) Per HFFACO 11.6 

With New Proposed Milestones.

3/31/2011 3/31/2011 3/31/2011

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-027

M-094-08, Comp. Selected 

Removal &/or Rem. Actions for 11 

High Priority Facilities in the 300 

Area

Complete the selected removal 

and/or remedial actions for 12 of 

the following high priority 

facilities: 305B, 306E, 306W, 307 

retention Basins, 308, 309, 321, 

323, 324, 324B, 327, 333, 340, 

3706, and 3720

12/30/2011 12/30/2011 12/31/2011

CR M-94-09-01 was 

approved in August 2009 

which modified the text to 

do this milestone.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

B,EA

RL-0041.C1-033

M-016-47, Complete the Interim 

Remedial Actions for the 100 D 

Area

Complete the Interim Remedial 

Actions for the 100 D Area
12/31/2011 12/31/2011 12/31/2011

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

B,EA

RL-0041.C1-034
Complete the Interim Remedial 

Actions for the 100 H Area

Complete the Interim Remedial 

Actions for the 100 H Area
12/31/2011 12/31/2011 12/31/2011

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project: N

RL-0042 Nuclear Facility D&D-Fast Flux Test Facility Project / RL-0042.O1 Nuclear Facility D&D-

Fast Flux Test Facility Project (Operations) / RL-0042.O1 Nuclear Facility D&D-Fast Flux Test 

Facility Project (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0042.O1-011
Complete FFTF Facility Transition 

and Initiate S&M Phase

Complete FFTF Facility Transition 

and Initiate S&M Phase
2/28/2011 2/28/2011 6/1/2009 2/28/2011

The FFTF baseline date to 

complete the necessary 

deactivation activities to 

place the FFTF and 

support facilities in a long 

term Surveillance and 

Maintenance mode in 

August 31, 2009. The 

project is on schedule to 

complete the milestone on 

schedule. The TPA 

milestone completion date 

is February 28, 2011.  

Completed ahead of 

schedule.

DOE/EPA/Washington

:  CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project: N

ORP-0014.O1-133 Submit System Plan Update Submit System Plan Update 10/31/2011 10/31/2011 10/31/2011

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

B,EA

ARRA Project: NORP-0060 Major Construction-Waste Treatment Plant

ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition / ORP-0014.O1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / ORP-0014.O1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations)

RIVER PROTECTION (ORP)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

M-62-01V
Submit semi-annual project 

compliance report
1/31/2011 1/31/2011 1/31/2011 On schedule. EA

M-62-10
Complete Hot Commissioning - 

Waste Treatment Plant

Complete Hot Commissioning - 

Waste Treatment Plant
1/31/2011

This milestone 

was deleted on 

10/25/2010.

1/31/2011
This milestone was 

deleted on 10/25/2010.

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA,PA

M-62-01W
Submit semi-annual project 

compliance report
7/31/2011 7/31/2011 7/31/2011 On schedule. EA

ARRA Project: N

VL-SN-0030.O1-001

TA-V Geophysical Logs of All 

Wells and Slug Tests of Four New 

Wells

This milestone is associated with 

ABB VL-SN-0030.O2: 

Groundwater.  All wells in TA-V 

will be logged.  Four new 

characterization wells drilled in 

FY11 at the request of NMED will 

be slug-tested. The logs and the 

results of the slug tests will be 

submitted to the NMED.

11/30/2010 11/30/2010 11/29/2010 11/30/2010

Milestone complete.  TA-V 

Geophysical Logs and 

Slug Test data was 

submitted ot NMED on 

11/29/2010.  

No variance.
NM Compliance Order 

on Consent
EA

SANDIA NATIONAL LABORATORY (SN)

VL-SN-0030 Soil and Water Remediation-Sandia / VL-SN-0030.O1 Soil and Groundwater 

Remediation Activities / VL-SN-0030.O1 Soil and Groundwater Remediation Activities

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: N

VL-SN-0030-034
Tech Area V GW Area: Installation 

of 4 Wells & 3 Soil Vapor Wells

Pursuant to NMED requirement 

for additional groundwater 

characterization at Tech Area-V 

GW Area, four GW monitoring 

wells and three soil vapor wells 

are being installed in FY11

3/1/2011 3/1/2011 9/30/2011

NMED approved the 

workplan for fieldwork to 

be accomplished with 

notional milestone of 

completing work in 

FY2011.  A specific EA 

milestone date was not 

published by NMED.

NM Compliance Order 

on Consent
PEA,B

VL-SN-0030-020
Complete the installation of 4 GW 

wells at soil site 8/58

Soil site 8/58 was part of the 

permit modification to formalize 

Corrective Action Complete. 

NMED has removed it from this 

process and requested additional 

GW characterization.

11/29/2011 11/29/2011 11/29/2011
NM Compliance Order 

on Consent
PEA

ARRA Project: N

SAVANNAH RIVER SITE (SR)

VL-SN-0030 Soil and Water Remediation-Sandia

SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035 / SR-0014C.O1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / SR-0014C.O1.1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

SR-0014C.O1.1-022
Complete Bulk Waste Removal 

Efforts for 1 Tank by 09/30/2011

Complete Waste Removal for the 

purposes of maximizing risk 

reduction (through one or more 

additional mechanical cleaning, 

chemical cleaning, and/or water 

washing evolutions to maximize 

waste removal and risk reduction 

associated with closure of the 

tanks) in accordance with the 

requirements contained in 

Statement of Resolution of 

Dispute Concerning Extension of 

Closure dates for SRS High Level 

Radioactive Waste tanks 19 & 18 

dated 11/29/07

9/30/2011 9/30/2011 9/30/2011
Federal Facility 

Agreement
EA

ARRA Project: N

SR-0030.O1-011
FFCAct Site Treatment Plan 

Annual Update

DOE/SCDHEC Consent Order 95-

22-HW, amended 10/14/03, 

requires the SRS Site Treatment 

Plan to be updated annually by 

November 15

11/15/2010 11/15/2010 11/4/2010 11/15/2010 Completed. Ahead of schedule. Site Treatment Plan EA,F

SR-0030 Area Completion / SR-0030.O1 Soil and Water Remediation (Operations) / SR-0030.O1 

Soil and Water Remediation (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

SR-0030.O1-143

Submit Revision.1 ROD in 

support of the R Area Operable 

Unit

Submit Revision.1 Record of 

Decision (ROD) in support of the 

R Area Operable Unit (Includes 14 

Subunits with 14 associated 

milestones)

12/17/2010 12/24/2010 12/21/2010 12/24/2010

Based on the receipt of 

regulatory comments 

(South Carolina 

Department of Health and 

Environmental Control on 

10/12/2010; U.S. 

Environmental Protection 

Agency-Region 4 on 

10/25/2010) on the R Area 

Operable Unit ROD 

(Revision 0), the projected 

due date of 12/17/2010 

was revised to reflect an 

actual due date of 

12/24/2010.  Met on 

12/21/2010.

Federal Facility 

Agreement
EA

SR-0030.O1-008
Initiate C,K,L, and R-Reactor 

Complexes Early Action RA Start

Initiate C, K, L, and R-Reactor 

Complexes Early Action Remedial 

Action start

12/24/2010 1/12/2011 10/4/2010 1/21/2011

Forecast and EA Date 

changed based on 

regulatory approved 

Federal Facility Agreement 

Revision.1 Appendix E, 

Long-term Projections for 

FY2010. The Early Action 

Remedial Action (RA) Start 

date does not apply to the 

R-Reactor Complex 

because the R-Reactor 

Complex RA Start will be 

claimed with the R-Area 

OU.  Completed ahead of 

schedule.

Completed ahead of 

schedule.

Federal Facility 

Agreement
EA

SR-0030.O1-052

Issue ROD for Gunsite 012 

Rubble Pile, Rubble Pile Across 

from Gunsite 012, and ECODS G-

3

Issue Rev 0 Record of Decision 

for Gunsite 012 Rubble Pile, 

Rubble Pile Across from Gunsite 

012, and ECODS G-3 (NBN)

12/30/2011 9/9/2010 9/8/2010 4/18/2011 Completed.
Completed ahead of 

schedule.

Federal Facility 

Agreement
EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

SR-0030.O1-053
Issue Gunsite 218 Rubble Pile 

(631-23G) ROD

Issue Gunsite 218 Rubble Pile 

(631-23G) Record of Decision
12/30/2011 12/30/2011 10/22/2010 4/18/2011 Completed.

Completed ahead of 

schedule.

Federal Facility 

Agreement
EA,F

SR-0030.O1-137

Start Remedial Action for R-Area 

OU (Includes 14 sub-units with 14 

associated milestones)

Start Remedial Action for R-Area 

Operable Unit (Includes 14 sub-

units with 14 associated 

milestones)

1/15/2011 6/17/2011 6/17/2011

Due Date changed from 

06/06/2011 to 06/17/2011 

based on the 

implementation schedule 

that was contained in the 

R Area Operable Unit 

Statement of 

Basis/Proposed Plan 

(Revision 1) that was 

approved by the 

regulators (SCDHEC 

approval - July 2, 2010 & 

EPA approval - June 24, 

2010).

On Schedule for new date.
Federal Facility 

Agreement
EA,F

SR-0030.O1-009

Submit A Area Ash Pile & Coal 

Pile Runoff Basin, & Stormwater 

Outfall, A013, Combined doc 

RFI/RI/BRA/CMS/FS

Submit A Area Ash Pile (788-0A) 

and A Area Coal Pile Runoff Basin 

(788-3A), and Stormwater Outfall 

A-013 Rev 0 Combined document 

RCRA Facility 

Investigation/Remedial 

Investigation 

(RFI/RI/BRA/CMS/FS) Workplan 

Submittal

2/11/2011 8/31/2011 8/31/2011

DOE was in negotiations 

with the regulators, for 

this milestone, during the 

quarter, & submitted an 

extension request on 

January 20, 2011.  The 

extension request was 

approved by the 

regulators.  Based on this 

approval, the RFI/RI 

Workplan is no longer 

required to be submitted 

as a separate document. 

Instead it will be submitted 

as part of a combined 

document (RFI/RI 

Workplan, RFI/IR Report 

with Baseline Risk 

Assessment (BRA) and 

Corrective Measures 

Study/Feasibility Study 

(CMS/FS).

On schedule.
Federal Facility 

Agreement
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

SR-0030.O1-001
Submit Removal Actions 

Performed in FY10 Report

Submit the Removal Actions 

Performed in FY10 Report
1/1/2011 1/1/2011 12/21/2010 Completed.

Completed ahead of 

schedule.
PEA

SR-0030.O1-130
Issue L-Area Northern 

Groundwater ROD

Issue L-Area Northern 

Groundwater (NBN) Record of 

Decision

9/30/2019 10/28/2011 10/28/2011
Federal Facility 

Agreement
PEA

SR-0030.O1-012
FFCAct Site Treatment Plan 

Annual Update

DOE/SCDHEC Consent Order 95-

22-HW, amended 10/14/03, 

requires the SRS Site Treatment 

Plan to be updated annually by 

November 15

11/15/2011 11/15/2011 11/15/2011 Site Treatment Plan EA,F

ARRA Project: N

VL-SPRU-0040.C1-017
Spill Reporting and Response 

Plan

Plan for responding and reporting 

to spills that impact surface water
1/18/2011 1/18/2011 1/18/2011 On schedule. None.

Order on Consent 

DEC Case R4-2010-

1202-137

EA

VL-SPRU-0040.C1-018
Storm Water Pollution Prevention 

Plan

Plan for managing stormwater on-

site
1/3/12011 1/31/2011 1/31/2011 On schedule. None.

Order on Consent 

DEC Case R4-2010-

1202-137

EA

SEPARATIONS PROCESS RESEARCH UNIT (SPRU)

VL-SPRU-0040 Nuclear Facility D&D - Separations Process Research Unit (SPRU)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: N

ARRA Project: N

OH-WV-0013.O1-012

Meet Fiscal Year shipping 

requirements as specified in the 

STP

Meet Fiscal Year shipping 

requirements as specified in the 

Site Treatment Plan

9/30/2011 9/30/2011 9/30/2011
WVDP-299 Site 

Treatment Plan
EA

STANFORD LINEAR ACCELERATOR CENTER (SLAC)

WEST VALLEY DEMONSTRATION PROJECT (WV)

OH-WV-0013 Nuclear Facility D&D West Valley / OH-WV-0013.O1 Solid Waste Stabilization and 

Disposition / OH-WV-0013.O1 Solid Waste Stabilization and Disposition

CBC-SLAC-0030 Soil and Water Remediation - Stanford Linear Accelerator Center

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 1ST 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

Designations: EA = 

Enforceable 

Agreement,  PC = 

Project Critical 

Decision, B = 

Budget, F = Five 

Year Plan, PS = 

Project Start, PE = 

Project End, MC = 

Mission Complete, 

PEA = Planned EA, 

RA = ARRA, and PA 

= OECM 

Designated

SUMMARY

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE 1ST QUARTER OF FY 2011: 46 / MET: 46 (100%)

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (JANUARY 2011 THROUGH DECEMBER 2011): 183 / ON SCHEDULE: 183 (100%)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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GREEN
NO NOVs DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010), AND / OR ALL NEW OR PREVIOUS NOVs 

RESOLVED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010).

YELLOW

≥ 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (OCTOBER, NOVEMBER, & 

DECEMBER 2010), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE 

PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010).

RED

≥ 1 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (OCTOBER, NOVEMBER, & 

DECEMBER 2010), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD 

(OCTOBER, NOVEMBER, & DECEMBER 2010), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT 

RESOLVED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010).

NOTE:
DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR 

"IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.

GREEN

NO EA MILESTONES MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010), OR ALL MISSED EA 

MILESTONES ARE RENEGOTIATED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010), AND NO FINES / 

PENALTIES ARE EXPECTED.

YELLOW

≥ 1 EA MILESTONES MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010), BUT HAS BEEN OR IS 

BEING RENEGOTIATED FOR ANY OR ALL MISSED EA MILESTONES DURING THE PERIOD (OCTOBER, NOVEMBER, & 

DECEMBER 2010), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED
≥ 1 EA MILESTONE MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010), AND NO 

RENEGOTIATION HAS OCCURRED, AND/OR FINES OR PENALTIES ARE EXPECTED.

REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

NOTICES OF VIOLATION 

(NOVs)

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / THIS 

QUARTER

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

GREEN
NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (JANUARY THROUGH 

DECEMBER 2011).

YELLOW

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT HAS BEEN OR IS BEING RENEGOTIATED FOR ANY OR 

ALL MISSED EA MILESTONES DURING ANYTIME IN THE NEXT FOUR QUARTERS (JANUARY THROUGH DECEMBER 2011), 

AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND NO RENEGOTIATION HAS OCCURRED OR IS LIKELY TO 

OCCUR FOR ANY OR ALL MISSED EA MILESTONES IN THE NEXT FOUR QUARTERS (JANUARY THROUGH DECEMBER 

2011), AND/OR FINES OR PENALTIES ARE EXPECTED ANYTIME DURING THE NEXT FOUR QUARTERS (JANUARY 

THROUGH DECEMBER 2011).

GREEN WD OR WD IMPLEMENTATION ON SCHEDULE.

YELLOW
WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT 

COST / SCOPE / SCHEDULE FOR THE WD.

RED

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST 

SCOPE / SCHEDULE,  OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES 

FOR THE WD.

NON-HIGH-LEVEL WASTE 

(NON-HLW) WASTE 

DETERMINATIONS (WDs)

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / NEXT 

FOUR QUARTERS

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

GREEN

LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL 

AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT 

ISSUES.

YELLOW
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT 

COST / SCOPE / SCHEDULE.

RED
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL 

PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.

YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.

RED NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N / A" = NOT APPLICABLE & "N / D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

NATIONAL 

ENVIRONMENTAL POLICY 

ACT (NEPA)

LOW-LEVEL WASTE (LLW) 

DISPOSAL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.


